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Women remain underrepresented in their efforts and successes in peace and political processes at all levels. In Nigeria, women in 
Benue and Bauchi States are trained on mediation so that their voices do not go unrecognized.

In Ningi, Bauchi State, aspiring local women leaders are participating in mediation training organized by UN Women to shape 
inclusive peace in their local communities.



1

EXECUTIVE SUMMARY
A. Background

This is a report of the midterm evaluation of the Women, Peace and Security (WPS) 
Programme (2019–2020) being implemented by UN Women in Bauchi and Benue 
States of Nigeria, with support from the Government of Norway. The evaluation was 
carried out from July to September 2020. 

The overall objectives of the midterm review are to 
assess the progress made towards the achievement 
of the set outcomes and objectives, analyse the out-
put results achieved and challenges encountered, 
adjust implementation modalities as needed, espe-
cially in the current COVID-19 crisis, and incorporate 
changes throughout all programme components for 
the remaining implementation period.

The evaluation used primary and secondary data-
gathering methodologies and made efforts to tri-
angulate data from different sources. Consultations 
were held with a variety of stakeholders from gov-
ernment, civil society organizations, international 
partners, UN Women staff and management, and 
the donor agency through virtual means in Bauchi 
and Benue States, as well as Abuja, the Federal Capi-
tal Territory. 

B. Summary of Findings and Key 
Recommendations 

The evaluation found that, despite the delays en-
countered as a result of the late start of the WPS 
Programme implementation and the halt neces-
sitated by the COVID-19 pandemic, the programme 
has performed efficiently, considering that 16 out of 
the 17 planned activities (representing 94 per cent) 
under two outcome areas have been undertaken, 
although some of the activities are ongoing and may 
not be fully implemented unless the programme is 
extended. 

The WPS Programme therefore was found to have 
made commendable progress towards the achieve-
ment of planned results in the two outcome areas. 
This is despite various challenges during the period of 
implementation: political instability, violent conflict, 
the COVID-19 pandemic, and a shortage of skilled 
personnel on the part of implementing partners.

Furthermore, the programme was found to be highly 
relevant to the achievement of United Nations Secu-
rity Council Resolution (UNSCR) 1325, the Sustain-
able Development Goals (SDGs), particularly Goals 5, 
16 and 17, and the National Development Goals. It 
also supports the Nigerian government’s efforts to 
meet its commitments on UNSCR 1325, which builds 
on the Convention on the Elimination of All forms of 
Discrimination against Women (CEDAW), including 
the implementation of the Second National Action 
Plan (NAP) on the resolution, as well as its localiza-
tion. In addition, the programme contributes to key 
outcomes of the UN Women Nigeria Strategic Note 
(2018–2022).

The involvement of stakeholders at the grass-roots 
level, including traditional and religious leaders 
and community-based organizations, as well as the 
security sectors at the state level, is commendable, 
as it is recording results that will eventually lead to 
the intended positive impact described in the theory 
of change. It is a known fact that the roles of women 
and girls in the society, especially in northern Nige-
ria, can be greatly influenced by institutional norms, 
as well as tradition and culture.1 Capacity building 

1 Clifford Meesua Sibani (2017), Gender Inequality and Its Challenge to 
Women Development in Nigeria: The Religious Approach.
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and sensitization of traditional and religious leaders; 
community-based organizations; women leaders; 
ministries, departments and agencies (MDAs); legis-
latures; and the security sector on the women, peace 
and security agenda and UNSCR 1325 is leading to 
awareness raising and gradual acceptance of the 
significance of women’s role in peace and security 
issues. The localization of the National Action Plan 
on UNSCR 1325 through the development of State 
Action Plans (SAPs) in target states is another foun-
dation for recording positive impacts.

The sustainability of the WPS Programme is mixed. 
Some systems and structures supported by the ini-
tiative can be sustained, as many achievements have 
been recorded in the area of systems strengthening 
and capacity building among stakeholders and duty 
bearers, and indications are that the environment 
necessary for the implementation of UNSCR 1325 is 
gradually being established. However, it may be diffi-
cult to sustain other interventions, particularly those 
using financial resources to generate impact, such 
as the continuous media campaign, which includes 
radio programmes and advocacy and sensitization 
efforts. This may be possible if the governments 
(state and local governments) are made to be totally 
committed to the programme, including setting an-
nual budget allocations for the implementation of 
the state and local government action plans (SAPs 
and Local Action Plans). 

C. Key Overall Recommendations

The WPS Programme has scored a number of 
achievements, some of which are summed up in the 
sub-section analysing achievements by key result 
area provided in the main text of this evaluation 
report. However, to continue to make progress and 
achieve positive impact through the programme, the 
evaluation recommends the following:

i.	 The programme should be spread to more com-
munities and local government areas (LGAs) 
for more effectiveness and greater impact in 
achieving the provisions of UNSCR 1325, par-
ticularly now that local governments have been 

granted autonomy by the federal government 
and have their own budgets separate from state 
governments. This is the time for Local Action 
Plans to enable the inclusion of UNSCR 1325 
in their budgets. This is based on availability of 
funds.

ii.	 There is a need for high-level advocacy at the 
state executive and local government levels to 
get their total commitment to budget alloca-
tions for the implementation of the state and lo-
cal government action plans for WPS to achieve 
UNSCR 1325.

iii.	 Implementing partners should avoid delays as 
much as possible. There is a need to be time 
conscious and make maximum use of available 
time when implementing programmes in inse-
cure areas due to unpredictable crises that may 
ultimately affect programme efficiency. 

iv.	 Most stakeholders interviewed in Benue State 
revealed that there was an increase in the 
incidence of violence against women and girls, 
especially rape cases, during the COVID-19 
lockdown period. There is need to intensify ad-
vocacy efforts to popularize and implement the 
Violence Against Persons (Prohibition) Act (VAPP 
Act) passed into law by the Benue State House 
of Assembly and assented to by the Executive 
Governor in 2019. This is to provide punishment 
for offenders and maximum protection and ef-
fective remedies for survivors.

v.	 The evaluation concludes that the WPS Pro-
gramme can improve on coordination with both 
national and international non-governmental 
organizations (NGOs) working in the area of 
peace and security in the targeted states to 
ensure better synergy of interventions, taking 
better advantage of the resources and compe-
tencies of key development partners.
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1. INTRODUCTION
Programme Information

Programme Title Women, Peace and Security in Nigeria 2018–2020

Outcome 1: Women participate effec-

tively in peace and security processes, 

peace negotiations, and conflict preven-

tion and resolution

Outcome 2:  Improved public 

perception of the role of women in peace 

and security 

•	 Output 1.1: Increased number of lawmakers in selected states are sensitized, 

trained and mentored to adopt the women, peace and security commitments 

of UNSCR 1325 and apply gender mainstreaming skills and knowledge in for-

mulating and reviewing laws and performing legislative oversight functions.

•	 Output 1.2: Decision makers in security sector institutions at the state level 

(in particular the police, army, and Nigeria Security and Civil Defence Corps) 

and in the judiciary are trained and mentored on enhanced skills to formulate, 

review and implement gender-sensitive policies and protocols that promote 

women’s rights and participation in the security sector.

•	 Output 1.3: Platform for women’s involvement in peace processes and peace-

building is created.

•	 Output 2.1: Broader Nigerian population, specifically men, sensitized about 

the positive role women play in peace negotiations and conflict prevention 

and resolution.

Country Nigeria

Region West Africa

Programme Date Start Planned End

January 2019 December 2020

Programme Budget US$1,704,743

Funding Source Government of Norway

Implementing Party UN Women

Evaluation Information

Evaluation Type Programme

Final/Midterm Review Midterm

Period under Evaluation Start End

2019 2020

Evaluator Fatimah Bisola Ahmed (Ms.)

Evaluator Contact fabis1961@yahoo.co.uk

Evaluation Dates Start Completion

June 2020 September 2020
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1.1 Introduction to the Programme

The United Nations Entity for Gender Equality and 
the Empowerment of Women (UN Women) works 
for the elimination of discrimination against women 
and girls; the empowerment of women; and the 
achievement of equality between women and men 
as partners and beneficiaries of development, hu-
man rights, humanitarian action, and peace and 
security. UN Women works to support governments’ 
national priorities that focus on the empowerment 
of women and girls and their contribution to all 
areas of economic, political and social development. 
UN Women has worked to support the Government 
of Nigeria (federal level), three northern states 
(Adamawa, Plateau and Gombe), and selected 
constituent LGAs through its Promoting Women’s 
Engagement in Peace and Security in Northern Nige-
ria Programme (2014–2018), designed to strengthen 
women’s leadership, advance gender equality, and 
improve protection for women and children in con-
flict settings by ensuring the implementation of the 
UN Security Council Resolution 1325.

To further expand the scope of the support to the 
Government of Nigeria in fulfilling its commitment 
to UNSCR 1325, UN Women is expanding its women, 
peace and security portfolio in Nigeria, grounded on 
the National Action Plan (2017–2020). These initia-
tives include a two-year (2019–2020) programme 
entitled Women, Peace and Security in Nigeria, with 
a focus on Bauchi and Benue States, funded by the 
Government of Norway. The programme aims to 
support the achievement of the Sustainable Devel-
opment Goals, particularly Goal 5 (Gender Equality 
and Women’s Empowerment), Goal 16 (Peace, Jus-
tice and Strong Institutions), and Goal 17 (Partner-
ships for Achieving the SDGs). The programme also 
supports the Nigerian government’s efforts to meet 
its commitments through the development and 
implementation of Nigeria’s Second National Action 
Plan on UNSCR 1325 and its domestication in target 
states by developing and implementing State Action 
Plans and Local Action Plans, strengthening institu-
tions, and establishing functional structures to 
enhance implementation, monitoring and reporting 
of the action plans.

The programme was designed to achieve the broad 
goal of gender-inclusive and sustainable peace in 
Nigeria with the following specific objectives

1.	 Increase women’s effective participation in 
peace and security processes, peace negotia-
tions, and conflict prevention and resolution.

2.	 Improve public perception on the role of women 
in peace and security, at all levels.

The programme seeks to do the following:

•	 Enhance the skills of legislators and decision 
makers in the security sector and judiciary at the 
state level to formulate, review and implement 
gender-sensitive policies and protocols that 
promote women’s rights and participation. 

•	 Create a platform for women’s active involve-
ment in conflict prevention and peacebuilding 
processes in both formal and informal settings, 
including specifically training women to acquire 
practical mediation skills.

•	 Sensitize the population in both states more 
broadly about the role women play in peace 
negotiations and conflict prevention and resolu-
tion through the most accessible media chan-
nels (local radio stations).

1.2 Context and the Programming 
Environment

The objective of building and sustaining peace and 
security across the country is critical for Nigeria, 
which faces several security challenges, including 
the Boko Haram insurgency in the North East, the 
farmer–herder conflict in the Middle Belt, and 
conflicts over natural resources in the oil-rich Niger 
Delta region, among others. Moreover, due to patri-
archy, gender inequality fuels widespread imbalance 
in socio-economic opportunities through cultural 
and religious factors and inadequate enabling legal 
and policy frameworks, among other factors.

The violence or threat of violence that women 
and girls face is a consistent threat, ranging from 
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domestic violence to traditional harmful practices, 
fear of standing for elected office, and sexual harass-
ment of girls and young women, among others, with 
consequences that constrain women’s autonomy 
and opportunity. History has also shown that when-
ever there are social upheavals or conflicts of any 
kind, women and children suffer abuses and human 
rights violations. Glaring examples of the rape and 
killing of women and children abound during insur-
gencies. Women who survive these atrocities are 
severely traumatized psychologically and often live 
with painful memories of rape, loss, war and death 
for the rest of their lives. These women and girls also 
suffer sexually transmitted diseases, stigmatization 
and, almost always, unwanted pregnancies. Women 
and girls are faced with the daunting task of keeping 
families together after displacement and destruction 
of infrastructure and at the same time are expected 
to provide food, shelter and clothing. Moreover, even 
in the absence of violent conflict, women and girls 
live in fear of kidnappers and the ravaging effects of 
droughts, floods and environmental upheaval, which 
threaten human survival and meaningful develop-
ment in their communities.

Benue and Bauchi States are among the several 
states in Nigeria currently experiencing an escalation 
of the conflict between herders and farmers that 
has left hundreds of citizens dead, including women 
and children, and property destroyed. These bouts 
of violence have also displaced thousands of people 
and led to the proliferation of emergency camps for 
internally displaced persons in certain areas. The 
selection of the two states for the WPS Programme 
provides an opportunity to build on related projects 
and programmes.

In the case of Benue State, the Integrated Approach 
to Building Peace in Nigeria’s Farmer–Herder Crisis 
project, which commenced implementation in 
January 2019, is a UN joint programme developed 
by UNDP, in collaboration with UN Women, FAO 
and OHCHR. UN Women requested funding from 
Norway to re-establish the partnership UN Women 
and UNDP had on a similar initiative under the Euro-
pean Union–funded Programme on Women, Peace 
and Security in Northern Nigeria, implemented in 
Plateau, Gombe and Adamawa States (2014–2018). 
The Benue State government has extended a hand 

of partnership to the UN Country Team in Nigeria to 
support efforts to address and prevent an escalation 
of the farmer–herder conflict, and although the state 
is not a UN Nigeria “delivering as one” state, Benue 
currently has a strong UN presence in place to sup-
port recovery and peacebuilding efforts. Moreover, 
the presence of a strong and active women’s civil 
society organization (CSO) network supporting the 
peace and security agenda in the state provides an 
additional justification for the selection of Benue as 
a target for implementation of this programme. 

Similarly, UN Women provided technical support 
to Bauchi State to facilitate the development of its 
State Action Plan for UNSCR 1325 in 2018. Since 
then, the state embarked on consultative meetings 
with stakeholders for SAP development through its 
own resources, demonstrating its commitment to 
the initiative. Bauchi is also a UN Nigeria “delivering 
as one” state, which makes programming in the 
state an opportunity to build synergies with the 
interventions of other UN agencies.

UN Women has prior experience working in Bauchi 
State, through collaboration with UNFPA in 2016 
in the implementation of a Government of Japan–
funded project on support to conflict-affected in-
ternally displaced women and girls. Further, Bauchi 
shares characteristics with Adamawa and Gombe, 
two of the states that benefited from the European 
Union–funded programme. Therefore, there was 
a likelihood that the good practices and results 
obtained in these states are likely to be replicated 
in Bauchi State. Also, lessons learned in Adamawa, 
Gombe and Plateau States would be useful in guid-
ing the design and implementation of initiatives in 
Bauchi State. 

The WPS Programme implementation strategy 
underlines policy-level interventions, capacity build-
ing and institutional strengthening of key sectors, 
and public sensitization to facilitate the sustainable 
implementation of UNSCR 1325 in the target areas 
of Bauchi and Benue States. Moreover, a Programme 
Steering Committee was inaugurated during the 
launch of the programme in each of the target 
states. The committee performs an advisory role 
and provides strategic guidance during programme 
implementation as per the terms of reference. While 
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the Institute for Peace and Conflict Resolution car-
ried out the programme’s baseline assessment as 
the foundation of the programme’s implementation, 
International Alert and Partners West Africa Nigeria 
(PWAN) are the two main non-governmental orga-
nizations engaged by UN Women as implementing 
partners (IPs). Each IP was assigned a specific compo-
nent in the implementation of the initiative.

1.3. Purpose of the Midterm 
Evaluation

As the WPS Programme reached the middle phase of 
its implementation, a participatory midterm review 
of the programme, involving key stakeholders at the 
national level and in the two target states, became 
necessary. The purpose of the Midterm Evaluation 
is to assess the progress made towards the achieve-
ment of the set outcomes and objectives, analyse the 
output results achieved and challenges encountered, 
adjust implementation modalities as needed, espe-
cially in the current COVID-19 crisis, and incorporate 
changes throughout all programme components for 
the remaining implementation period. 

Specifically, the objectives of the midterm review are 
as follows: 

1.	 To analyse the relevance of the project 
implementation strategy and approaches to the 

implementation of UNSCR 1325 and Nigeria’s 
NAP in target states. 

2.	 To review the relevance of the logical framework/
theory of change and respective monitoring and 
evaluation plan of the programme.

3.	 To assess effectiveness and organizational effi-
ciency in progressing towards the achievement 
of the programme’s results.

4.	 To assess the impact of the programme and 
consider effects on the cross-cutting issues of 
gender equality, human rights, climate and the 
environment, and corruption.

5.	 To assess the potential sustainability of the re-
sults and the feasibility of ongoing efforts from 
the viewpoint of local ownership, accountability, 
capacity development, partnership and coordi-
nation on the WPS agenda in target states. 

6.	 To determine appropriate strategies for effective 
and efficient implementation of the programme 
during the current COVID-19 crisis in target 
states and the country at large. 

7.	 To document lessons learned, best practices, 
success stories and challenges to inform the 
continuation of programme implementation 
and future work of UN Women within the 
framework of WPS.

8.	 To provide recommendations for a possible 
second phase of support after completion of the 
current programme.

UN Women’s Implementing Partners and Areas of Interventions in the WPS Programme

Institute for Peace and Conflict 
Resolution

WPS Baseline Assessment conducted in Bauchi and Benue States to inform 
strategic interventions

International Alert •	 SAP Development and Implementation
•	 WPS Radio Programme 
•	 Selection and training of Women Mediators Network
•	 Male engagement as gender champions (HeForShe campaign) 
•	 Establish WPS Website/E-compendiums  

Partners West Africa Nigeria •	 Gender Assessment of the Security Sector and Judiciary
•	 Develop and review/update gender operational guidelines and or 

policies for the security sector

TABLE 1

Interventions Carried Out by the Different Non-governmental Organizations
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2. EVALUATION PROCESS
2.1 Evaluation Approach

The evaluation approach was adopted with due consideration of the following factors: 

•	 A theory of change chain was adopted to determine the direct link between sup-
ported interventions and progress.

•	 The programme is multidimensional in terms of interventions and stakeholders.

The evaluation mapped all the programme outputs, 
linking the various activities to the expected out-
comes. The evaluation also used a visual diagram 
to represent and narrate the programme’s theory 
of change. The evaluation focused on interventions 
carried out from January 2019 to June 2020, in four 
LGAs each in Bauchi and Benue States and relevant 
government institutions in the Federal Capital Ter-
ritory. The targeted LGAs include Ningi, Tafawa 
Balewa, Itas/Gadau and Bauchi in Bauchi State and 
Agatu, Logo, Gwer West and Guma in Benue State. 

2.2 Methodology

The overall methodology was based on qualitative 
and quantitative approaches, including review of 
secondary literature and programme documents 
and structured and unstructured individual and 
group interviews of key informants, including 
representatives of key government institutions, UN 
Women senior management and programme staff, 
as well as staff of partner agencies. Data collected 
during the evaluation process demonstrated how 
the programme performed in relation to its goals 
and strategic targets. 

2.3 Data Collection

To achieve the evaluation objectives, a mixed meth-
ods approach was employed, using qualitative and 

quantitative research methods, and triangulating 
information from different sources for quality as-
surance. The midterm evaluation used both primary 
and secondary data sources to gather information. 
Using structured and unstructured individual and 
group interviews, primary data was generated from 
the use of convenience sampling using virtual video 
discussions, telephone interviews and text mes-
sages with key informants. This was an alternative to 
on-site data collection, which was not possible due 
to the COVID-19 pandemic. The country’s lockdown 
measures restricted travel for field data gather-
ing in Bauchi and Benue States at the time of the 
evaluation. 

To gather primary data, UN Women senior manage-
ment, programme staff, implementing partner 
representatives, Government of Norway (donor) 
representatives and CSO representatives were inter-
viewed, along with target beneficiaries themselves. 
Secondary data was generated from a desk review of 
relevant documents, including the WPS Programme 
document, the UN Women Nigeria Strategic Note 
and Nigeria’s Second NAP.
2.4 Document Review

Documents reviewed for secondary data on the 
evaluation included the following:

1.	 Nigeria’s Second National Action Plan on UNSCR 
1325

2.	 Women, Peace and Security in Nigeria Pro-
gramme Document 
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3.	 Programme baseline survey report and quarterly 
reports

4.	 Programme first interim narrative report and 
other relevant reports

5.	 Programme Steering Committee meeting 
minutes

6.	 Monitoring reports (2019–2020)

7.	 Gender assessment of the security sector and 
judiciary at national and state levels

8.	 Implementing partner reports

9.	 Needs and capacity assessment of National and 
State Houses of Assembly

10.	 The 2018–2022 United Nations Sustainable 
Development Partnership Framework (UNSDPF) 
and other pertinent documents (see the refer-
ence list)

The documents reviewed provided secondary and 
additional information on the direction of the pro-
gramme. They also supported the process of draw-
ing conclusions on whether or not the programme 
objectives are being achieved or not. In addition, 
they validated data received from primary sources 
through key informant interviews and focus group 
discussions.

2.5 Expert Rating Tool

Programme staff also had an opportunity to evalu-
ate self-performance through the use of a special 
rating tool developed by the consultant. Using the 
Organization for Economic Cooperation/Develop-
ment Assistance Committee (OECD/DAC) criteria 
of Relevance, Effectiveness, Efficiency, Sustainability 
and Impact, programme staff were able to rate their 
self-performance on a scale of 24.5 per cent to 75 per 
cent, with 24.5 per cent and below being the lowest 
scale and 75 per cent and above being the highest. 
Stakeholders from the Ministry of Women Affairs 
were also given an opportunity to draw conclusions 
and make recommendations for future programmes 
and projects. A sample of the tool is attached in the 
annex.

2.6 Data Analysis

Analysis was done in a participatory way, including 
a team review where collected data was verified 
and validated through discussions. The evaluation 
ensured an inclusive selection of stakeholders from 
each group, ensuring equitable involvement of 
women as relevant. Data analysis was carried out by 
triangulating data received through mixed methods 
(qualitative and quantitative) from feedback and 
the document review. The programme performance 
was rated based on the progress made towards 
the planned indicator targets using a rating scale 
whereby (i) if progress was at least 50 per cent, it was 
rated as on track; (ii) if progress was between 30 and 
49 per cent, it was rated as progressing with chal-
lenges; and (iii) if progress was below 30 per cent, 
it was rated as off track. A virtual meeting was held 
with UN Women programme staff to validate the 
data collected during the evaluation in the month of 
July 2020. 

2.7 Guiding Principles of the 
Evaluation 

The Midterm Evaluation was conducted in accor-
dance with the United Nations Evaluation Group 
Norms and Standards for Evaluation1 and the OECD/
DAC evaluation criteria. The evaluation is expected 
to complement the previously conducted Northern 
Nigeria WPS Final Programme Evaluation and the 
UN Women Country Portfolio Evaluation. 

2.8 Limitations of the Evaluation

Due to the movement restrictions imposed by the 
federal and state governments in response to the 
COVID-19 pandemic, the consultant could not travel 
to Bauchi and Benue States to gather primary data 
physically. The Midterm Evaluation had to rely on vir-
tual and telephone interviews, as well as document 
review. The challenges encountered in this included 
poor mobile phone and Internet connectivity, which 

1 UNEG (June 2016), Norms and Standards for Evaluation, http://www.
unevaluation.org/document/detail/1914.
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sometimes made it difficult to carry out discussions 
and interviews. Another major problem was that 
some of the stakeholders did not agree to an inter-
view or discussion by phone, and this limited the 
source of primary data collection, but the consultant 
was able to complement this effectively with avail-
able secondary data. 

The key expected outputs for the assignment are as 
follows:

1.	 An Inception Report that includes process 
milestones and a tentative report outline, with 
a clearly defined scope and focus of the report

2.	 A Draft Evaluation Report, summarizing the re-
sults of the assessment and pointing out areas 
where improvement is required

3.	 A Final Midterm Evaluation Report to UN 
Women 

2.9 Users of the Evaluation

The main users of this Midterm Evaluation include 
UN Women headquarters, the UN Women Country 
Office in Nigeria, the UN System in Nigeria, the 
Government of Nigeria (including Bauchi and Benue 
States), the Government of Norway (donor), imple-
menting partners (PWAN, International Alert, Insti-
tute for Peace and Conflict Resolution), key MDAs, 
the legislature, the security sector, the judiciary, 
CSOs and other partners. 

Esther Patrick of the Ministry of Women Affairs discussing the WPS agenda in Itas Gadau Local Government Area.
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3. FINDINGS
This chapter is an assessment of the programme outputs and outcomes against the 
key evaluation questions and sub-questions. The evaluation attempted to answer the 
following key questions and sub-questions.

3.1 Relevance

The relevance of a programme focuses 
on the appropriateness of its outputs 
and outcomes in achieving national 
goals. It is the responsiveness of the 
programme strategy, content and 
implementation mechanisms to the 
needs and capabilities of the intended 
beneficiaries. 

The evaluation observed that the design and focus 
of the WPS Programme in achieving UNSCR 1325, 
the SDGs (particularly Goals 5, 16 and 17) and the 
National Development Goals is highly relevant. With 
the programme, UN Women has demonstrated its 
commitment to the UNSDPF,1 which outlines the 
strategic direction and results expected from the 
cooperation between the Federal Republic of Nigeria 
and the UN System in Nigeria. It also supports the 
Nigerian government’s efforts to meet its commit-
ments on UNSCR 1325, which builds on CEDAW, 
including the implementation of the Second NAP on 
the resolution, as well as its localization through the 
development and implementation of SAPs in target 
areas.

Furthermore, the programme contributes to key 
outcomes of the UN Women Nigeria Strategic Note 
(2018–2022). The programme also built on the 
previous programme, entitled Promoting Women’s 
Engagement in Peace and Security in Northern 
Nigeria. The WPS Programme also incorporated into 
its design lessons learned from experiences across 
Africa and globally of involving women in peace and 

1 United Nations Sustainable Development Partnership Framework 
Nigeria 2018–2022.

security, and this ensured that the implementation 
includes all stakeholders while also emphasizing the 
importance of positioning women to play leader-
ship roles in decision making in peace negotiations. 
The programme focused more on enhancing the 
capacity of stakeholders, including the Ministry of 
Women Affairs, the media, the judiciary, CSOs and 
the security sector, in the implementation of the 
provisions of UNSCR 1325. It also supported legisla-
tors in developing gender laws, oversight functions 
and constituency projects that are gender sensitive 
and in line with the provisions of UNSCR 1325. The 
development of the guide The Nigerian Legislature’s 
Role in Advancing Women, Peace and Security by UN 
Women provides a strategic framework for legisla-
tors in target states and the country at large. 

The activities and outputs of the WPS Programme 
are consistent with the intended impact of the 
programme. The programme used continuous 
public sensitization, advocacy and capacity building 
to improve perceptions about women and involve 
them in peacebuilding activities. The programme 
objectives addressed the identified rights and needs 
of the target groups: women, government MDAs, 
the legislature, the judiciary and the security sector. 
Radio programmes are being aired in both Bauchi 
and Benue States on Thursdays and Saturdays to 
enlighten the public on the role they can play in the 
WPS agenda and the roles of women in peacebuild-
ing. Male gender champions, including representa-
tives from traditional and religious institutions, 
MDAs and security agencies, were identified and 
engaged as allies in the target states. Traditional and 
religious leaders were involved in the nomination of 
women mediators in the two states. Furthermore, 
gender desks were established in the MDAs in both 
states, while the judiciary and legislature are being 
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trained to make and enforce gender-sensitive laws 
and domesticate the NAP. The security sector is also 
being trained on gender equality and WPS, while be-
ing supported in developing gender policies.

In an extremely patriarchal society – with security 
challenges that include the farmer–herder conflict 
and political instability, which affect women more 
due to their vulnerability – it is imperative to 
strengthen women’s leadership, advance gender 
equality and improve protection for women and 
children in conflict settings by ensuring the imple-
mentation of UNSCR 1325. The evaluation revealed 
that the programme has made more women come 
out and speak openly on issues such as gender-
based violence, including rape. Phone calls received 
during the weekly radio programmes in both states 
corroborated this. Women are also involved in early 
warning and early response interventions in the two 
states through the formation of community-based 
organizations for women. In Agatu, Benue State, 
women formed themselves into local vigilantes to 
inform villagers of impending danger when they 
see herders encroaching on farmland while on their 
farms. 

The programme put together a group of NGOs and 
women leaders, including the Federation of Muslim 
Women’s Associations in Nigeria and the Christian 
Association of Nigeria, in both Bauchi and Benue 
States. These actors were brought together under 
the coordination of the State Ministries of Women 
Affairs to advocate for and mediate WPS issues. UN 
Women and the partners had interactive sections 
with these groups and other stakeholders, sensitiz-
ing and developing their capacity. 

Though the programme was designed by UN 
Women as a follow-up to its Promoting Women’s 
Engagement in Peace and Security in Northern 
Nigeria Programme (2014–2018), implemented in 
selected constituent LGAs) in Adamawa, Plateau and 
Gombe, stakeholders had the opportunity to offer 
suggestions at the beginning of implementation 
during an orientation workshop organized by UN 
Women. There have also been exchange visits and 
collaborative workshops to share visions, lessons 
learned and good practices among stakeholders, 
especially among implementing partners, to reduce 
risks and strengthen sustainability. 

3.2 Effectiveness

This section describes the extent to 
which the programme objectives 
are being achieved or are likely to be 
achieved. 

The evaluation revealed that the WPS Programme 
has proved to be effective in achieving its objectives 
of increasing women’s effective participation in 
peace and security processes, peace negotiations, 
and conflict prevention and resolution, as well as 
improving public perceptions on the role of women 
in peace and security at all levels within the period of 
its implementation (2019–2020).

The programme adopted four main strategies to 
enhance the attainment of the set goals and objec-
tives; the stakeholders termed these strategies very 
successful. The strategies included the following:

       Women, Peace and Security

TABLE 2

Women, Peace and Security Alignment to the Sustainable Development Goals
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1.	 Participatory Approach – The WPS Programme 
engaged stakeholders and partners at all 
stages, including design, implementation and 
monitoring.

2.	 Policy – Advocacy and sensitization visits were 
carried out with legislators and the executive 
arms of government to develop policies, gender 
laws and reforms in line with the provisions of 
UNSCR 1325.

3.	 Capacity Building and Institutional Strengthen-
ing regarding the WPS agenda were carried out 
for MDAs and the security sector.

4.	 Public Sensitization was carried out continuous-
ly on the role of women in peace and security, 
among other related areas. Through sensitiza-
tion, advocacy, training, policy development and 
mentoring of duty-bearers and rights-holders in 
targeted states, the programme created an en-
abling environment for the effective participa-
tion of women in peace and security processes.

Furthermore, as soon as the implementing partners 
were engaged, UN Women took them through 
an induction training to familiarize them with 
programmatic procedure, including the sharing of 
relevant documents, information and ideas. This was 
welcome, as it brought all stakeholders together 
at a common table and created a sense of joint 
ownership.

There is progress in the UNSCR 1325 implementation 
efforts at the national, state and LGA level through 
the implementation of the Second National Action 
Plan and the State Action Plans in the two target 
states. There were state consultations, which led to 
the drafting of the WPS State Action Plans for Bauchi 
and Benue. The SAPs focus on five pillars: 

•	 Participation and Representation – Increase 
meaningful participation and representation of 
women in conflict prevention and peacebuild-
ing, at all levels.

•	 Prevention of Conflict and Disaster Prepared-
ness, from a gender perspective.

•	 Protection and Prosecution – Ensure women’s 
and girls’ rights are protected and promoted 
before, during and after conflict, and prosecute 
such rights violations.  

•	 Crisis Management, Early Recovery and Recon-
struction – Ensure women’s and girls’ specific 
relief and recovery needs are met and women’s 
capacities to act as agents in crisis, recovery and 
post-conflict situations are reinforced.

•	 Partnerships – Enhance synergy, coordination 
and relationship management among stake-
holders in the WPS agenda.

The WPS Programme built on the lessons learned 
from the Promoting Women’s Engagement in 
Peace and Security in Northern Nigeria in Ad-
amawa, Gombe and Plateau States. Some of the 
lessons learned include using traditional leaders 
as gender champions and using community-based 
organizations to implement some aspects of the 
programme, which contributed to the achievement 
of positive results and gains. Using knowledgeable 
local, community-based and regional organizations 
known by the beneficiaries to undertake the initia-
tives and activities strengthens bonds and promotes 
sustainability. Some positive results generated by the 
programme include the emergence of seven women 
as chairpersons in the recent LGA election held in 
May-June 2020 in Benue State; the appointment of 
three women as special advisers to the governor of 
the state; the identification of women mediators 
and negotiators by the Ministries of Women Affairs 
of the two states; and capacity building on gender, 
UNSCR 1325 and the NAP for gender desk officers 
drawn from 30 MDAs.

Table 3 is a description and analysis of achievements 
and key results (by outcome area) from the Midterm 
Evaluation. The corresponding outputs are discussed 
under each strategic area.
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TABLE 3

Key Results by Outcome Area 

Outcome 1: Women participate effectively in peace and security processes, peace negotiations, and conflict prevention and resolution

Output 1.1:
Increased numbers of lawmakers in selected states are sensitized, trained and mentored to adopt the women, peace and security 
commitments of UNSCR 1325 and apply gender mainstreaming skills and knowledge in formulating and reviewing laws and performing 
legislative oversight functions.

Results Achieved: 
Government (executive, legislative and judiciary) support for the WPS agenda was established and strengthened in the target states, 
following a series of consultative meetings and the official launch of the programme in Bauchi and Benue States, which strengthened the 
WPS agenda in the two states. 

There was capacity building on SAP development, implementation, monitoring and reporting for legislators, CSOs, the media, the State 
Ministries of Women Affairs, and other MDAs, among other stakeholders in the two target states. The governments committed to the 
development and implementation of the SAP. The WPS agenda was presented to the State Executive Council; this contributed to providing 
a budget for the State Ministry of Women Affairs to support the implementation and monitoring of the WPS agenda.

The Programme Steering Committees on WPS, inaugurated by the state governments, were created to provide guidance and advice for 
successful implementation, while also enhancing local ownership of the programme.

A baseline survey and situational analysis on WPS was conducted in the target states and provided a clear starting point for the 
programme. Regarding localization of the NAP, SAPs on UNSCR 1325 were developed for Bauchi and Benue States, in partnership with 
government and a wide range of stakeholders, in order to domesticate the NAP at the different MDAs. 

The capacity of MDA gender desk officers in Bauchi and Benue States was enhanced for the effective implementation of the SAPs. The SAP 
for Nasarawa State was developed with technical support from UN Women and facilitated by ActionAid.

The programme conducted a WPS institutional and capacity needs assessment of the National Assembly and the Bauchi and Benue State 
Houses of Assembly. The assessment informed strategies to enhance the capacity of legislators in developing gender laws, oversight 
functions and constituency projects that are gender sensitive and in line with the provisions of UNSCR 1325.

The guide The Nigerian Legislature’s Role in Advancing Women, Peace and Security was developed. This tool is expected to enhance 
legislators’ gender-sensitive law-making and oversight functions, while also supporting government institutions to promote the WPS 
agenda.

Support for the development of the WPS legislative guide and the domestication of the VAPP Law in Bauchi and Benue States followed 
advocacy visits/meetings, seminars and workshops on gender equality, UNSCR 1325 and the NAP by UN Women and partners. 

continued
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Output 1.2: 
Decision makers in security sector institutions at the state level (in particular the police, army and civil defence corps) are trained and 
mentored on enhanced skills to formulate, review and implement gender-sensitive policies and protocols that promote women’s rights 
and participation in the security sector.

Results Achieved: 
A gender assessment of the security sector (the Nigerian Army, the Nigeria Police and the Nigeria Security and Civil Defence Corps) and 
the judiciary was conducted at the federal level and in the two target states. The key findings from the assessment include the following: 
institutional practices reinforce gender inequality in the security sector and judiciary; there is a low level of women’s representation in 
strategic and decision-making positions; and there is a poor level of awareness among personnel of the security and judiciary institutions 
on UNSCR 1325 and its provisions. These findings, among others, provide policy and programmatic recommendations for reforms. 

A rapid assessment of the impacts of the COVID-19 pandemic on the security sector and judiciary in Nigeria was conducted, with 
a specific focus on gender-related issues. This assessment is expected to be incorporated into the security and judiciary gender 
assessments, highlighting recommendations for government action to enable these institutions to improve on service delivery, including 
in the context of COVID-19.

A gender desk for the Nigeria Security and Civil Defence Corps was established through technical support and capacity building on 
gender, gender mainstreaming, sexual and gender-based violence, UNSCR 1325 and the NAP, among other related areas, support by UN 
Women and its implementing partner (PWAN). This initiative influenced the establishment of more gender desks in the Nigeria Security 
and Civil Defence Corps across the 36 states of the federation, including Abuja.

UN Women and PWAN are currently providing technical support and guidance to the Nigerian Armed Forces (Army, Air Force and Navy) 
for the development of its first gender policy, while the Nigeria Police are preparing to do a review of their gender policy, developed ten 
years ago, to include current developments.

Output 1.3: 
Platform for women’s involvement in peace processes and peacebuilding is created.

Results Achieved: 
A training pack for women mediators has been developed. The process of mapping and selecting women mediators was completed in the 
target states. A total of 20 women mediators per state were selected.

The women mediators network is to be formally inaugurated in August/September 2020, with the function of participating in relevant 
capacity-building training and mentoring, and networking with other mediation bodies in Nigeria and beyond. They are to be trained to 
effectively contribute to conflict prevention and peacebuilding initiatives in their respective communities and states. They are expected 
to conduct step-down mediation training for other women at state and local government levels to enhance their capacity for meaningful 
participation in conflict prevention and peacebuilding initiatives at all levels.

Outcome 2: Improved public perception of the role of women in peace and security

Output 2.1: 
The broader Nigerian population is sensitized about the positive roles women play in peace negotiations and conflict prevention and 
resolution.

Results Achieved: 
The capacity of 20 stakeholders, including radio producers and presenters in Bauchi and Benue States, was enhanced through a training 
on gender-sensitive programming, UNSCR 1325, and WPS content development, promotion and presentation, in order to address context-
specific issues/gaps in the target states. This was conducted in preparation for setting up a WPS radio programme.

The WPS Radio Programme was established on Globe FM and Radio Benue in Bauchi and Benue States respectively. On a weekly basis, the 
radio programme features live discussions on various WPS issues, including the role of women in peace and security, as well as the gender 
dimensions within the context of the COVID-19 pandemic. In total, 52 episodes in Bauchi State and 46 episodes in Benue State have so far 
been aired in English and Hausa, including awareness-raising jingles to mobilize the community to listen to the programmes. The jingles 
were produced in English and local languages and used to further increase public awareness on the role of women in peace and security 
and on other provisions of UNSCR 1325, as well as the gender dimension of the COVID-19 pandemic. A Nigeria WPS website was created 
(wpsnigeria.net) for the exchange of resources, success stories and lessons learned among stakeholders and practitioners. The website 
will be formally launched between August and September 2020.

Male gender champions were identified and engaged as allies for the WPS agenda in the target states. These include representatives from 
traditional and religious institutions, government, MDAs and security agencies.
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Summary of Specific Advisements and Progress in Bauchi and Benue States

Bauchi State Benue State

•	 The institutional and capacity needs of Nigerian legislators 
(including Bauchi) on women, peace and security identified, 
following the conduct of an assessment.

•	 A total of 22 legislators and 10 principal staff in the Bauchi 
State House of Assembly have a better understanding of and 
support for gender equality and WPS frameworks, following the 
conduct of capacity-building training.

•	 The Violence Against Persons (Prohibition) Act domesticated 
into law in Bauchi State, and the legislators are willing to 
develop and pass into law other gender bills.

•	 Bauchi State Action Plan developed and validated by 
stakeholders.

•	 Gender assessment of the security sector and the judiciary 
conducted at the federal and Bauchi State level. The findings 
from the assessment provide programme and policy 
recommendations to address the existing gender gaps in the 
institutions.

•	 Gender desks established in the Nigeria Security and Civil 
Defence Corps in Bauchi State and other states of the 
federation.

•	 Gender desk officers in 22 MDAs are mainstreaming gender in 
their respective MDAs.

•	 At least 20 women mediators identified in Bauchi State, along 
with training needs to establish a functional network of women 
mediators in the state.

•	 A total of five radio producers/presenters and three 
representatives of CSOs are producing quality weekly WPS 
radio programmes in Bauchi State, following the conduct of 
capacity-building training on gender and UNSCR 1325 for radio 
programming.

•	 Increased public awareness on the provisions of UNSCR 1325 
and support for women’s engagement in peace and security in 
Bauchi State, through weekly broadcasts of WPS programming 
on the radio. A total of 51 episodes have so far been aired in 
English and Hausa, including WPS awareness-raising jingles. 

•	 Increased engagement of male leaders (HeForShe champions) 
in the promotion of the WPS agenda in Bauchi State. A total 
of 77 men at both state and LGA levels were identified and 
engaged.

•	 Supported the COVID-19 response in Bauchi State by 
sponsoring live phone-in radio programmes, sensitizing the 
public on COVID-19 prevention as well as informing the public 
on the activities of the state government committee handling 
the pandemic. Several jingles were also aired to complement 
the phone-in programme.

•	 The WPS Programme got a good level of acceptance from 
stakeholders, through strategic advocacy and partnerships with 
government, traditional rulers, CSOs, women’s groups and the 
media, among others, at the state level and in the four targeted 
LGAs.

•	 The institutional and capacity needs of Nigerian legislators 
(including Benue) on omen, peace and security identified, 
following the conduct of an assessment.

•	 The Speaker and other Members of the Benue State House of 
Assembly commit to supporting the WPS agenda.

•	 In addition to the domestication of the VAPP Act, the Benue 
State legislators are willing to develop and pass into law other 
gender bills.

•	 Benue State Action Plan developed and validated by 
stakeholders.

•	 Gender Assessment of the security sector and the judiciary 
conducted at the federal and Benue State level. The findings 
from the assessment provide programme and policy 
recommendations to address the existing gender gaps in the 
institutions.

•	 Gender desks established in the Nigeria Security and Civil 
Defence Corps in Benue State and other states of the federation.

•	 Gender desks established in 34 MDAs in Benue State, and 
gender desk officers are mainstreaming gender in their 
respective MDAs.

•	 At least 20 women mediators identified in Benue State, along 
with training needs to establish a functional network of women 
mediators in the state.

•	 A total of six radio producers/presenters and six representatives 
of CSOs are producing quality weekly WPS radio programmes in 
Benue State, following the conduct of capacity-building training 
on gender and UNSCR 1325 for radio programming.

•	 Increased public awareness on the provisions of UNSCR 1325 
and support for women’s engagement in peace and security in 
Benue State, through weekly broadcasts of WPS programming 
on the radio. A total of 46 episodes have so far been aired in 
English and Hausa, including WPS awareness-raising jingles. 
Some COVID-19 sensitization jingles produced by the Federal 
Ministry of Women Affairs are also aired during the programme.

•	 Increased engagement of male leaders (HeForShe champions) in 
the promotion of the WPS agenda in Benue State. A total of 111 
men at both state and LGA levels were identified and engaged.

•	 Supported the COVID-19 response in Benue State by sponsoring 
live phone-in radio programmes, sensitizing the public on 
COVID-19 prevention as well as informing the public on the 
activities of the state government committee handling the 
pandemic. Several jingles were also aired to complement the 
phone-in programme.

•	 The WPS Programme got a good level of acceptance from 
stakeholders, through strategic advocacy and partnerships with 
government, traditional rulers, CSOs, women’s groups and the 
media, among others, at the state level and in the four targeted 
LGAs.

•	 Combined efforts with other advocacy efforts in the state 
contributed to having seven women elected as Local 
Government Chairpersons in Benue State.
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3.3 Efficiency

A measure of how economically 
resources and inputs (funds, expertise, 
time, etc.) were converted to results.

The efficiency criterion in a programme is a concept 
that includes issues such as capacity utilization, dis-
bursement rate and timeliness of implementation. 
Efficiency also answers questions relating to total 
resources utilized, the relationship between output 
and cost, and the contributions to a programme’s 
outcome. For the WPS Programme, efficiency consid-
ers the operational factors in terms of timing and 
process/procedure of programme activity implemen-
tation that might have led to an increase or decrease 
in costs and or productivity. Efficiency also examines 
how the WPS Programme shared responsibility to 
achieve the expected results. 

The evaluation found that, despite the delays en-
countered as a result of a late start in implementation 
and the halt generated by the COVID-19 pandemic, 
the WPS Programme has performed efficiently, 
considering that 16 out of the 17 planned activities 
(representing 94 per cent) under two outcomes have 
either been implemented or are being implemented 
at the time of this Midterm Evaluation. The activity 
pending implementation is related to the commis-
sioning of the development of conflict analysis, me-
diation and negotiation training tools and support 
to a training workshop for members of the women 
mediators group (Activity 1.3.3). Its implementation 
is planned for the third quarter of 2020. Some other 
activities are supposed to be ongoing and may not 
be fully implemented unless a no-cost extension is 
approved: advocacy and capacity building of stake-
holders and the implementation of the SAPs. 

Furthermore, the partnerships established with the 
state governments (executive, legislative and judi-
ciary), the security sector, CSOs, women’s groups/
networks, community leaders and the media are 
enhancing efficiency and local ownership and 
minimizing transaction costs, as these stakeholders 
contribute to the programme by providing human 
resources (staff members designated as focal 
points for the programme) and, where necessary, 

office spaces for meetings and trainings. The State 
Ministries of Women Affairs are coordinating the 
WPS agenda in their respective states, with technical 
support, including monitoring, being provided by 
UN Women and its implementing partners. 

The WPS Programme has efficiently reduced the 
time spent on activities and maximized productivity 
by making sure implementing partners work in an 
area in which they have a comparative advantage. 
International Alert is using their expertise to imple-
ment the media programme and develop the SAPs. 
They are also setting up the women mediators 
network. PWAN has the mandate to work with the 
security forces in the area of gender mainstreaming. 
The programme’s baseline assessment and situation 
analysis were carried out by the Institute for Peace 
and Conflict Resolution. UN Women monitors the 
whole implementation while also transferring funds 
and providing capacity development and technical 
support for the programme where necessary. 

UN Women provided continuous capacity-building 
training and technical support to the programme imple-
menting partners, especially in project management, 
monitoring and reporting, aligned to the results-based 
management approach, in addition to regular and 
consistent monitoring of programme planning and the 
implementation of activities by IPs in target areas. A 
monitoring and evaluation framework was developed 
and shared with the IPs to guide the programme and 
provide a reference for setting goals, objectives, targets 
and performance indicators, among others.

In addition, the programme is linked with the UN 
Women, OHCHR, FAO and UNDP project Integrated 
Approach to Building Peace in Nigeria’s Farmer–
Herder Crisis, funded by the Peacebuilding Support 
Office. The project aims to support Benue, Nasarawa 
and Taraba States in addressing the farmer–herder 
crisis through enhancing their preventive capacities 
by promoting dialogue and proactive engagement; 
building mutually beneficial economic relationships 
between farmers and herders; improving the effec-
tiveness of the security response through strength-
ened human rights monitoring and accountability; 
and providing an impartial and evidence-based nar-
rative to defuse the politicized debate and help 
mobilize a broader response. 
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UN Women works closely with UNDP under this 
project in providing support to states to establish 
state-level structures that can help drive the 
peacebuilding agenda and strengthen a proactive 
and dialogue-centred response to the crisis. These 
structures are supported with the development of 
comprehensive early warning, early response sys-
tems that help identify early risk factors for violence. 
The early warning system is a tool that brings CSOs, 
security agencies and other influencers around the 
target states to discuss structured and appropriate 
responses to early warnings and support the peace 
architecture in driving the peacebuilding agenda in 
the states.2 Support is also being provided in opera-
tionalizing elements of UNSCR 1325, as well as facili-
tating constructive inter-ethnic and inter-religious 
dialogue at various levels. The synergy between 
these other projects has contributed to promoting 
the WPS agenda. However, implementing partners 
should collaborate with the Ministry of Women Af-
fairs to identify and map all other actors, including 
community-based organizations, faith-based orga-
nizations and NGOs, implementing peacebuilding 
programmes with a view to working with them to 
achieve the WPS objectives with greater impact. 

The evaluation learned that the standard reimburse-
ments to workshop participants took between 
two and three months at the initial stage of the 
programme due to UN Women’s long bureaucratic 
procedures, and in some cases the submission of 
incorrect bank account details by participants. UN 
Women is only able to reimburse transport and daily 
subsistence allowance to participants after the con-
duct of workshops/meetings via bank transfer. The 
exception to this is where the activity is conducted 
in rural communities where participants do not have 
bank accounts. With the appointment of imple-
menting partners, the payment process to workshop 
participants became easier, as it became possible to 
provide full transport or per diem fees at the venue 
of the workshop. 

The evaluation noticed an initial delay in programme 
take-off. The delay was attributed to the fact that the 
IP (International Alert) could not hire qualified per-
sonnel on time. Additionally, the same organization 

2 Women, Peace and Security Programme Document (2018–2020).

had implementation delays due to the absence of a 
country director (since 22 November 2019), who was 
appointed Africa regional director with the same 
organization. A new country director did not resume 
duty until 1 September 2020.

Another challenge to the programme’s implementa-
tion was initial difficulty and mistrust encountered 
from the Nigerian Army. The army has strict pro-
tocols regarding working with civilians and CSOs, 
including PWAN. However, that initial challenge has 
been overcome, and UN Women and PWAN became 
strong partners of the army. The two organizations 
were therefore able to provide technical support in 
the development of the Gender Policy of the Armed 
Forces of Nigeria (Nigerian Army, Air Force and Navy). 

Other challenges are the political instability in 
Bauchi State and the farmer–herder crisis in Benue 
State. UN Women and its implementing partners 
intensified efforts to have the new government in 
Bauchi State buy into the programme. This included 
consultative and advocacy meetings with the execu-
tive, legislative and judicial arms of the government. 
With regard to the security challenges, stakeholders 
in target areas provide security information to UN 
Women and partners. The army has also commit-
ted to providing security escorts to UN Women and 
partners for field missions to volatile areas. This is in 
addition to regular security advice provided by the 
United Nations Department of Safety and Security.

Additionally, the global COVID-19 pandemic has 
contributed to the delay in programme implementa-
tion. UN Women and its implementing partners, as 
well as key stakeholders in target states, agreed to 
scale back activities that involve travel or meetings, 
at least for the second quarter of 2020. Programme 
interventions were limited to technical support 
activities that could largely be handled remotely. 
Where possible, meetings were held remotely by 
virtual means. Workshops and other gatherings 
were rescheduled to the third and fourth quarters, 
with the assumption that the pandemic would be 
contained by then. A revised work plan for the sec-
ond quarter of 2020, reflecting these changes, was 
submitted to Norway and approval obtained.
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Above: Bauchi State Action Plan drafting.
Below: Semiha Abdulmelik and Elise Dietrichson speaking at the WPS Radio Programme in Benue.
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3.4 Impact

The impact of a programme is the 
various effects of the programme 
(positive and negative, intended or 
unintended).

The programme impact cannot be easily deter-
mined in a midterm evaluation because there are 
elements of the interventions that either need to 
be completed or need continuous reinforcement to 
yield sustainable impact. Examples of such elements 
include institutionalization of the SAPs in LGAs and 
MDAs and continuous strategic behaviour change 
communications efforts with political office holders, 
traditional and religious leaders, and other opinion 
leaders. There is also the need to train men and 
women in counselling, peer support, and conflict 
mediation and resolution. However, positive results 
that may lead to achieving great impact are being 
recorded, including the following.

The governments in the target states, including 
MDAs, have linked UNSCR 1325 to state develop-
ment plans/agenda, while also identifying their 
respective mandates that link to the SAPs. This 
provides an opportunity for identifying specific areas 
of continuous intervention, even beyond the lifespan 
of the programme.

The State Ministries of Women Affairs in Bauchi and 
Benue States now have acquired the capacity to 
coordinate the implementation of the NAP and SAPs 
in their respective states. The Benue State Ministry 
of Women Affairs presented the WPS agenda dur-
ing one of the State Executive Council Meetings, 
emphasizing its relevance towards the attainment 
of sustainable peace and development. This yielded 
positive results, including some budget allocation to 
the ministry for WPS and support to contribute to 
the implementation of the SAP. Directors and gender 
desk officers of the various MDAs were designated as 
focal points for the WPS Programme and mandated 
to work closely with the State Ministry of Women Af-
fairs to enhance implementation of the WPS agenda 
and the attainment of set goals and objectives by 
commissioners/directors in various MDAs.

Capacity-building trainings on law-making on UN-
SCR 1325 were conducted for legislators in Bauchi 
and Benue States. These trainings, along with strate-
gic advocacy visits/meetings with legislators by UN 
Women and partners regarding both the Violence 
Against Persons (Prohibition) Act and the Gender 
and Equal Opportunities Bill, contributed to the 
domestication of the VAPP Act in both states.

The Violence Against Persons (Prohibition) Act 2015 
was signed into law on 23 May 2015. The main 
thrust of the law is to eliminate violence in private 
and public life and to prohibit all forms of violence 
against persons to provide maximum protection 
and effective remedies for victims and punishment 
of offenders. However, the act restricted in its appli-
cation to the Federal Capital Territory, Abuja. Efforts 
to locally enact the act into law at the state level is 
yielding some results, though very slowly, as only a 
few states have domesticated the act.

The gender assessment of the judiciary and security 
sector at the national level and in the two target 
states is facilitating reforms to address existing 
gender gaps. For example, UN Women and its 
partner (PWAN) were engaged by the Armed Forces 
of Nigeria (Nigerian Army, Air Force and Navy) to 
develop a gender policy. A similar request was made 
to UN Women and PWAN by the commandant of the 
Nigeria Security and Civil Defence Corps. The Gender 
Policy of the Armed Forces of Nigeria was successfully 
developed and is to be officially launched between 
August and September 2020. The process for the de-
velopment of a similar policy for the Nigeria Security 
and Civil Defence Corps only commenced recently 
and is expected to be finalized by October 2020. This 
is in addition to the establishment of gender desks in 
the 36 states, including the Federal Capital Territory. 
At the time of the evaluation, UN Women was cur-
rently providing capacity building and technical sup-
port to the defence corps and gender desk officers.

The weekly WPS radio programme has raised public 
awareness and support for the WPS agenda in target 
states, as well as in neighbouring states, including 
information on the gender dimensions of the CO-
VID-19 pandemic. 
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Community leaders in target areas are now identify-
ing with the HeForShe campaign, advancing the 
WPS agenda as male gender champions. Some of the 
actions taken include peer talks for men in Agatu, 
Logo and Guma LGAs.

The WPS programme is also recording positive re-
sults at the outcome level while laying a good foun-
dation for an impactful programme. One example is 
the inclusion of women in both Bauchi and Benue 
State cabinets. Other positive results in both Bauchi 
and Benue States include baseline assessment and 
gender statistics of the judiciary and legislature, the 
sensitization and training of MDAs, the opening of 
gender desks in 50 MDAs, and the identification of 

women mediators and negotiators. All of these are 
laying the groundwork for gender mainstreaming 
in the security sector and the implementation of 
UNSCR 1325.

The programme at first generated some adverse 
reactions from a few communities, where some men 
and even traditional leaders expressed scepticism 
about its intention. Men initially opposed the partici-
pation of their wives in the programme because of 
culture and tradition, which is largely patriarchal and 
infused with male dominance and superiority.3 This 
initial resistance and scepticism is being corrected 

3 Zainab Olaitan (2018), Women’s Participation in Peace Processes in 
Nigeria: Challenges and Prospects.

Left: Ann Ameh Onyaema, Head of Gender Unit, Nigeria Police Force, Benue State Command, at the drafting of the first State 
Action Plan on Women, Peace and Security, Benue State, February 2020. Right: Peter Mancha, Programme Specialist at UN 
Women, counting the votes from stakeholders in Benue State during the State Action Plan drafting process.
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through advocacy, sensitization and awareness-
raising actions, including the use of suitable media 
messages.

3.5 Sustainability

The likelihood of a continuation of 
benefits for women from a development 
intervention after the intervention 
is completed or the probability of 
continued long-term impacts.

The WPS Programme has achieved mixed results in 
terms of ensuring sustainability. Many achievements 
were recorded in the area of system strengthening 
and capacity building among stakeholders and duty-
bearers, indications that the environment necessary 
for UNSCR 1325 implementation is gradually being 
established. 

The WPS Programme aims at enhancing local owner-
ship for the sustainability of the programme. For this 
purpose, the State Ministries of Women Affairs and 
other government MDAs are taking ownership of the 
SAPs and mainstreaming their components in their 
respective mandates. The Benue State government 
also made provision for the SAP implementation in 
its 2020 budget. The development of the WPS legisla-
tive guide and the gender policy for the Armed Forces 
of Nigeria, as well as the institutional strengthening 
of these institutions on gender and UNSCR 1325, 
provide evidence of contributions towards enhanc-
ing the sustainability of the programme. Moreover, 
the selection criteria for the women mediators 
network and the women’s NGO network (Benue) 
were based on a previous demonstration of passion 
for and commitment to peace work. These women 
are therefore expected to continue with the work 
beyond the lifespan of the programme as part of 
their routine. 

One of the most effective innovations of the pro-
gramme is the live radio programme aired every 
Thursday and Saturday in both states. Invited guests, 

who usually are prominent and respectable people 
in the states (such as the wives of governors, women 
leaders, etc.), discuss issues surrounding women’s 
role in peace and security. However, the radio pro-
gramme, which is said to be very popular, may not 
be sustained if the WPS funding eventually stops, 
unless there is willingness from the government to 
continue sponsoring it. Stakeholders interviewed for 
this evaluation claimed that the radio programme is 
able to reach a wide audience, as demonstrated by 
the different call-ins from within and outside the 
states during the show, although reportedly most 
of the people that call in are male. There is therefore 
a need to develop a strategy to attract more female 
callers to the programme.

Finally, following advocacy efforts and the develop-
ment of the SAPs and other sensitization initiatives, 
a WPS budget line was approved in the 2020 budget 
in Benue State, while the security sector institutions 
are now developing gender policies. Getting govern-
ments to buy into the programme helps guarantee 
the sustainability of these activities. 

3.6 Human Rights

The WPS Programme is inclusive and non-discrim-
inatory, with deliberate strategies to engage stake-
holders and target beneficiaries at all levels, in line 
with the principle of ‘leaving no one behind’. 

The theory of change utilizes concepts from the fol-
lowing WPS flagship initiative: ‘More commitments 
on women, peace and security are implemented by 
Member States and the UN system, and more gen-
der equality advocates influence peace and security 
processes.’ It is also aligned to UNSDPF Outcome 2 
of Result Area 1. It is well articulated, and the as-
sumptions and hypothesis justified. An enabling 
environment and resources are needed for the active 
participation of women in peace and security.
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UN Women, with support from the Government of Norway, partnered with International Alert, Partners West Africa 
Nigeria and Institute for Peace and Conflict Resolution

Strategy

1.	 Participatory approach to engage stakeholders and partners in all stages of the programme, including design, 
implementation and monitoring

2.	 Advocacy and sensitization visits with legislators and government executives for the development of policies, 
gender laws and reforms in line with the provisions of UNSCR 1325

3.	 WPS capacity building and institutional strengthening of MDAs and the armed forces

4.	 Continuous public sensitization on the role of women in peace and security

So that

Lawmakers in selected 
states are sensitized, 
trained and mentored to 
adopt the women, peace 
and security commitments 
of UNSCR 1325 and apply 
gender-mainstreaming 
skills and knowledge in 
formulating and reviewing 
laws and performing 
legislative oversight 
functions.

Decision makers in security 
sector institutions at 
the state level and in the 
judiciary are trained and 
mentored on enhanced 
skills to formulate, 
review, and implement 
gender-sensitive policies 
and protocols that 
promote women’s rights 
and participation in the 
security sector.

Platform for women’s 
involvement in peace 
processes is created.

The Nigerian population 
will be sensitized about 
the positive roles women 
play in peace negotiations 
and conflict prevention 
and resolution.

So that

Women participate effectively in peace and security processes, peace negotiations, and 
conflict prevention and resolution.

There is an improved 
public perception about 
the role of women in 
peace and security

Achievement of longer lasting and sustainable peace*

TABLE 4

Women, Peace and Security Theory of Change

*2019 Open Debate (UN Women): ‘When women lead and participate in peace processes, peace lasts longer.’
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4. CONCLUSION
The evaluation has observed and subsequently concludes that the WPS Programme 
has performed reasonably well in relation to its objective to ensure that women par-
ticipate effectively in peace and security processes, peace negotiations, and conflict 
prevention and resolution, and also to improve the public perception of the role of 
women in peace and security. Local women are now working with community-based 
organizations to carry out early warning and early response activities in communities 
such as Agatu and Goma, while women leaders are included in the traditional council 
of Bauchi. Women are also appointed as Local Government Chairpersons and Special 
Advisers in both Bauchi and Benue States.

The programme is gradually laying the groundwork 
for sustainability and unprecedented impact. It has 
constituted a relevant and effective intervention, 
considering that it has also helped to mainstream 
gender in the security system; developed action 
plans for women, peace and security; involved reli-
gious leaders and the media in gender awareness; 
and strengthened and encouraged community net-
working and volunteerism. However, the two states 
of Bauchi and Benue have different security situa-
tions. Bauchi has sociocultural and religious beliefs 
to contend with, including the Yan Sara-Suka street 
gang. Benue State has the farmer–herder crisis, as 
well as patriarchal dominance. 

UN Women will achieve more mileage by identifying 
and mapping all the other NGOs working in the tar-
geted states and LGAs, and building synergy between 
their activities to achieved the desired objectives. UN 
Women should continue to monitor the programme 
and ensure activities are carried out, when and if 
possible, by virtual means. Other recommendations 
are listed below.

Due to the several unforeseen delays encountered 
because of volatile situations in the targeted areas, 
lack of qualified personnel among the IPs, and the 
COVID-19 pandemic, the Midterm Evaluation recom-
mends a no-cost extension for the programme to 
enable it to achieve the desired results. 
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5. SUMMARY OF 
CHALLENGES AND 
LESSONS LEARNED
5.1 Challenges

1.	 The volatile security situation in the programme 
target areas, including incessant attacks, farm-
er–herder conflicts and communal disputes in 
various communities, often delayed implemen-
tation of planned activities and affected the 
overall programme delivery rate.

2.	 There is still a misconception among the public 
and religious/traditional leaders, especially in 
some local government areas in Bauchi State, 
that the WPS Programme is trying to equate 
women with men. There is therefore a need to 
scale up the WPS activities to reach more LGAs 
in the states.

3.	 The 2019 general elections in Nigeria, con-
ducted in February and March 2019, and the 
subsequent inauguration of legislators of the 
Ninth Assembly and members of the state 
executive council contributed to some delays 
in the full commencement of programme 
implementation. This is based on the fact that 
the programme focused largely on institutional 
strengthening of the three arms of government, 
i.e. executive, judiciary and legislature. 

4.	 Change in government and leadership in stra-
tegic positions in target states: The outcome of 
the 2019 general election included the emer-
gence of a new government in Bauchi State. 
The implication of this is the appointment of 
a new cabinet, including commissioners in 
the various government ministries and other 
top official positions. This required renewed 
consultative meetings and capacity building on 

the WPS agenda with the new government by 
UN Women and partners, thereby slowing down 
the pace of delivery.

5.	 Limited technical capacity for effective and 
efficient service delivery by staff of some 
implementing partners engaged by UN Women 
required more effort towards capacity building, 
technical support and continuous monitoring 
during project design and implementation. UN 
Women conducted an orientation and capacity-
building training for its implementing partners, 
including on programme and finance manage-
ment (the results-based management ap-
proach), as well as continuous monitoring and 
technical support to enhance effectiveness and 
efficiency. However, the absence of a country 
director at International Alert contributed to the 
delay in project implementation, affecting the 
quality and timely delivery of expected results.

6.	 Limited resources to expand the scope of the 
programme: During the engagement with gov-
ernment and other stakeholders at the national 
level and in the two target states, there were 
demands for an expansion of the programme 
beyond the selected target areas and at the 
national level, considering its relevance across 
the board. 

7.	 Apart from technical support, the Federal Minis-
try of Women Affairs requires financial support 
to revive the National Advisory/Technical Com-
mittee for the Monitoring and Documentation 
of NAP Implementation in Nigeria; conduct a 
national review of the implementation of the 
First and Second NAP; and develop the Third 
NAP by 2021. 
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8.	 The emergence of the COVID-19 pandemic is a 
major threat to programme implementation. 
The measures put in place by the government to 
curtail the crisis, including restriction of move-
ment and social gatherings, have delayed the 
implementation of some major activities that 
require physical meetings, including capacity-
building trainings and monitoring of activities 
in the field. UN Women and partners are now 
adopting online platforms to implement some 
activities when possible and put on hold those 
requiring physical meetings. The midterm 
evaluation is also being carried out late, largely 
due to a delay in take-off and the COVID-19 
pandemic. The programme due date is 31 
December 2020; therefore, a no-cost extension 
of the programme is needed to achieve the set 
goals and objectives.

5.2 Lessons Learned

Building synergy and coherence with other peace-
building programmes, such as those undertaken 
by UNDP, FAO and non-UN actors, strengthens pro-
grammes. An example is the popular Integrated Ap-
proach to Building Peace in Nigeria’s Farmer–Herder 
Crisis project, to which the WPS Programme brings 
the gender dimension. 

Sustainable peace and recovery require the participation of women activists on the ground. UN Women and International Alert 
are training women leaders in outdoor sessions in Ningi Local Government Area, Bauchi State.
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6. RECOMMENDATIONS
6.1 Recommendations for UN 
Women  

1.	 With the recent local government elections 
held between May and June 2020, the LGAs 
now receive funding directly from the federal 
government, as they are now autonomous of 
the states. It is recommended that UN Women 
engages in advocacy and sensitization with 
the relevant executives for a Local Action Plan, 
towards the inclusion of UNSCR 1325 in yearly 
budgets. Additional opportunities could be 
taken to involve the Local Government Chair-
men’s wives in promoting the WPS Programme. 

2.	 Furthermore, the recent elections and change 
in the executives at the state level, especially in 
Bauchi State, has necessitated carrying out ad-
ditional advocacy and sensitization activities in 
the state to acquaint the new leaders with the 
WPS Programme. 

3.	 There have also been numerous changes within 
the legislatures; therefore, follow-up training 
will also be needed for the lawmakers. 

4.	 It is also necessary to train the legislatures to 
make gender-friendly laws and domesticate the 
VAPP Act due to the high rate of gender-based 
violence reported in the states. More men 
should be engaged in the WPS Programme for 
strategic behaviour change in the communities.

5.	 It is important to link up with organizations car-
rying out women’s economic empowerment/
livelihood activities for vulnerable women in the 
states or include the activities in the WPS Pro-
gramme to further strengthen the programme 
and ensure the achievement of the ‘leave no 
one behind’ principle.1 UN Women can support 
the empowerment of more women through 
promoting leadership qualities. 

6.	 Though the WPS Programme is believed to have 
fostered relationships among all stakeholders, 

1 UN Secretary-General’s High-Level Panel on Women’s Economic 
Empowerment (2016), Leave No One Behind: A Call to Action for Gender 
Equality and Women’s Economic Empowerment.

bringing together women’s networks in the two 
states, UN Women can go further to bring all 
international NGOs and humanitarian organiza-
tions together towards establishing a peace ar-
chitecture, an early warning and early response 
mechanism, and better coordination. This would 
include UNDP, UNFPA and other organizations 
such as Search for Common Ground, Christian 
Aid and Mercy Corps. UN Women should set up 
a ‘situation room’ where all stakeholders can 
share data and the latest information.

7.	 There should be a platform that enables women 
to handle gender-based violence, with adequate 
training and referral pathways on what to do 
and where to go, including getting expert advice 
and the necessary psychosocial support. 

8.	 UN Women should consider scaling up the WPS 
Programme to more LGAs in the states. The 
programme has reached out to only four pilot 
LGAs per state, while there are 20 and 23 LGAs in 
Bauchi State and Benue State respectively. The 
WPS Programme would be more effective and 
quicker to achieve the desired results if it were 
scaled up to cover more LGAs, if funds permit.

9.	 There is a need for continuous sensitization 
of wider society through radio and television 
media during this COVID-19 period on the 
need for precautionary measures, demonstrat-
ing the best practices to curtail the spread of 
the pandemic. Using virtual communication 
such as Zoom, telephone and social media is 
recommended, with minimal physical presence, 
especially now that intra- and interstate move-
ments have been lifted all over the country, but 
the pandemic is still spreading. Information and 
communication technology can also be used 
to promote women’s products and get them 
markets while reducing exposure to the virus, 
particularly in Benue State, which is considered 
a food basket. Support for the provision of a 
COVID-19 response package would help women 
and motivate them to participate safely in 
activities.



27

10.	 As the role of women in peacebuilding becomes 
more important, UN Women should continu-
ously develop the capacity of women in nego-
tiation and mediation to promote peace and 
security. The organization should also support 
the development of a gender framework for 
action for the security sector.

11.	 It is important to involve all stakeholders in 
training, bearing in mind that politicians play 
temporary roles and the genuine, more perma-
nent role is played by civil servants. 

12.	 The evaluation revealed that mostly males call 
in to ask questions or make comments during 
the radio programme. There is a need to encour-
age more women to tune in to the programme 
and make comments.

13.	 High-level advocacy is needed at the state 
executive and local government level to get 
their total commitment to a budget allocation 
for the implementation of the state and local 
government action plans towards implement-
ing UNSCR 1325.

14.	 Continuous support should be given to the 
implementation of the National Action Plan, 
adapting it to suit state and local contexts.

15.	 UN Women should seek to influence how best 
to ensure targeted stakeholders redeploy their 
resources in support of the WPS Programme, es-
pecially in investing in reducing violence against 
women and girls. 

6.2 Recommendations for the 
Implementing Partners

1.	 The IPs, particularly International Alert, should 
produce an accelerated delivery plan/strategy 
to address the gaps in their delivery rate. For 
example, the delivery rate for International Alert 
is about 33 per cent as at July 2020, one year 
after signing the agreement with UN Women. 
The organization has less than five months to 
complete the project, with about 70 per cent 
pending delivery.2

2 Women, Peace and Security Programme Document (2018–2020).

2.	 When programming in an area of insecurity, 
there is a need to be time conscious and maxi-
mize the use of time because of unpredictable 
situations. To continue achieving programme 
efficiency, IPs should avoid delays as much as 
possible.

3.	 It is necessary to encourage gender mainstream-
ing in the security sector. Despite the existence 
of a gender policy in the Nigerian Police Force 
for more than ten years, the evaluation learned 
that the force is yet to mainstream gender. 
The National Action Plan and its framework 
of implementation may be what is needed to 
mainstream gender. 

4.	 It is more sustainable to engage senior offi-
cials in trainings instead of junior ones. This is 
because the senior officials are usually the deci-
sion makers, as they approve any interventions 
to be carried out. They should be sensitized to 
appreciate the importance of the programme 
for prompt and effective decisions. 

5.	 It is important to coordinate the women’s net-
works to be more effective. Discussions during 
the evaluation revealed that there are several 
women’s community-based organizations and 
volunteers existing unnoticed in the states 
who have been carrying out peace and security 
functions, particularly in remote areas. These 
organizations can be identified and their activi-
ties harmonized with the WPS Programme. For 
example, it was learned that there is a body of 
local women volunteers who made it their duty 
to alert the community about impending dan-
ger and encroachment from herders in Agatu 
Local Government Area of Benue State.

6.	 With the recent autonomy given to local govern-
ments, it is important to work with community-
based organizations in targeted areas to be able 
to reach the people at the grass-roots effectively, 
particularly on issues related to violence against 
women and girls. Examples of such organiza-
tions include the Association of Market Women, 
the Association of Traditional Birth Attendants, 
etc. 
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ANNEX 1: TERMS OF 
REFERENCE FOR 
NATIONAL CONSULTANT, 
MIDTERM EVALUATION
National Consultant 

Midterm Evaluation of Programme on Women, Peace and Security in Nigeria 

Location:		  Abuja	
Application Deadline:	 17 May 2020                                        
Type of Contract: 		 Individual Contract (SSA)	
Post level:		  National Consultant	
Languages Required:	 English	
Duration of Contract:	 20 Working Days 	
	
BACKGROUND
UN Women, grounded in the vision of equality enshrined in the Charter of the United Nations, works for the 
elimination of discrimination against women and girls; the empowerment of women; and the achievement 
of equality between women and men as partners and beneficiaries of development, human rights, humani-
tarian action and peace and security. The active participation of women and girls in shaping their future, 
based on a recognition of their dignity and capacities, is posited in several global policy frameworks as a basic 
condition to promote gender equality and women’s rights. SDG 16 “Peace, Justice and effective, accountable, 
inclusive Institutions” and SDG 5 “Gender Equality and Empower all Women and Girls” are understood and 
implemented together, as interdependent and synergic goals. Placing women’s rights at the centre of all its 
efforts, UN Women leads and coordinates the United Nations system efforts to ensure that commitments 
on gender equality and gender mainstreaming translate into action throughout the world. It provides strong 
and coherent leadership in support of Member States’ priorities and efforts to build effective partnerships 
with civil society and other relevant actors. 

In Nigeria, gender inequality is widespread due to patriarchy, imbalance in socio-economic opportunities, 
cultural and religious factors and inadequate enabling legal and policy frameworks, among other factors. 
The violence or threat of violence that women and girls face is a consistent thread, ranging from domestic 
violence, traditional harmful practices, fear of standing for elected office, sexual harassment of girls and 
young women, among others, with consequences that constrain women’s autonomy and life chances.

Against this backdrop, UN Women works to support Government’s national priorities, which prioritizes 
the empowerment of women and girls and their contribution to all areas of economic, political and social 
development. The objective of building and sustaining peace and security across the country is critical for 
Nigeria, which faces several security challenges, including the Boko Haram insurgency in the North East, the 
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Farmers/Herders conflict in the Middle Belt, and conflicts over natural resources in the oil-rich Niger Delta 
region, among others.

Current initiatives at mitigating or resolving conflicts have limited participation of women, at all levels. 
Women are often seen only as victims of conflicts that need to be protected rather than agents of change 
for peace. This leaves untapped, the potential and capacities of women whose contributions can be har-
nessed to promote transformative change and sustainable peace. Through its just-concluded Programme 
on Promoting Women’s Engagement in Peace and Security in Northern Nigeria (2014–2018), UN Women 
has worked to support the Nigerian government (federal level), three northern states (Adamawa, Plateau 
and Gombe) and selected constituent local government areas (LGAs) to strengthen women’s leadership, 
advance gender equality and improve protection for women and children in conflict settings, by ensuring 
the implementation of the UN Security Council Resolution 1325 (UNSCR 1325). The Programme supported 
the Government in the development and implementation of Nigeria’s Second National Action Plan (NAP) on 
the Resolution, and its domestication in target states by developing and implementing State Action Plans 
(SAPs), Local Action Plans, institutional strengthening and establishment of functional structures to enhance 
implementation, monitoring and reporting of the Action Plans. An end of Programme evaluative publication 
and final evaluation report for the initiative are appended to these terms of reference as Annex I and Annex 
II, respectively.

To further expand the scope of support to the Government of Nigeria in fulfilling its commitment to UNSCR 
1325, UN Women is implementing a two-year (2019–2020) Programme on Women, Peace and Security 
in Nigeria, with focus on Bauchi and Benue states, funded by the Government of Norway. A participatory 
midterm review of the Programme is proposed to be undertaken in June 2020, involving key stakeholders at 
national level and the two target states. To this end, UN Women is seeking to contract a National Evaluation 
Consultant to facilitate the midterm review.

DESCRIPTION OF THE PROGRAMMME
In partnership with the Government of Nigeria, UN Women is expanding its Women, Peace and Security 
(WPS) portfolio by designing and implementing several strategic initiatives, in line with its five-year Flag-
ship Programme. One of such initiatives is a two-year WPS Programme in Bauchi and Benue States. The 
Programme aims to support achievement of the Sustainable Development Goals, particularly Goals 5, 16 
and 17. The Programme also supports the Nigerian government’s efforts to meet its commitments on the 
Second NAP on UNSCR 1325. 

The Programme was designed to achieve the broad goal of gender-inclusive and sustainable peace in Nigeria. 
The specific objectives of the Programme are:
1.	 Increase women’s effective participation in peace and security processes, peace negotiations, conflict 

prevention and resolution.
2.	 Improve public perception on the role of women in peace and security, at all levels.

The Programme seeks to:
•	 Enhance the skills of legislators and decision-makers in the security sector and judiciary at the state 

level to formulate, review and implement gender-sensitive policies and protocols that promote women’s 
rights and participation. 

•	 Create a platform for women’s active involvement in conflict prevention and peacebuilding processes at 
both formal and informal settings, including specifically training women to acquire practical mediation 
skills.

•	 Sensitize the population in both states more broadly about the roles women play in peace negotiations 
and conflict prevention and resolution through the most accessible media channels (local radio stations).
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The Programme implementation strategy underline policy-level interventions, capacity building and institu-
tional strengthening of key sectors, as well as public sensitization to facilitate sustainable implementation of 
Resolution 1325 in the target areas of Bauchi and Benue States. Based on set criteria endorsed by stakehold-
ers, the Programme is being implemented in 4 selected local government areas and 16 communities per 
state (see detailed list appended as Annex III).  A baseline survey for the Programme was conducted in target 
areas by the Institute for Peace and Conflict Resolution (See report and summary of key findings appended as 
Annex IV). A Programme Steering Committee was inaugurated during the launch of the Programme in each 
of the target states. The Committee performs advisory role and strategic guidance to Programme imple-
mentation as per the terms of reference. International Alert and Partners West Africa Nigeria are the two 
NGOs engaged by UN Women as Programme Implementing Partners (IPs), with each focusing on specific 
components of the initiative.

The Programme has reached its middle phase of implementation, and as established in the Project Docu-
ment, a midterm review is to be conducted by UN Women. The participatory review will serve as a primarily 
formative (forward-looking) evaluation to support the country office and national stakeholders’ strategic 
learning and decision making for the ongoing Programme implementation and enhanced accountability 
for development effectiveness. To facilitate this task, UN Women seeks to engage the services of a national 
program/project evaluation expert.

OBJECTIVES OF THE MID-TERM REVIEW 
The Overall Objective of the midterm review is to assess the progress made towards the achievement of 
the set outcomes and objectives, analyse the output results achieved and challenges encountered, adjust 
implementation modalities as needed, especially in the current COVID-19 crisis, and incorporate changes 
throughout all Programme components for the remaining implementation period.

The specific objectives of the review are:
1.	 To analyse the relevance of the project implementation strategy and approaches to the implementation 

of UNSCR 1325 and Nigeria’s National Action Plan (NAP) in target states.
2.	 To review the relevance of the logical framework and respective Monitoring and Evaluation Plan of the 

Programme.
3.	 To assess effectiveness and organizational efficiency in progressing towards the achievement of the 

Programme’s results.
4.	 To assess the impact of the Programme and consideration of effects on the cross-cutting issues of gen-

der, human rights, climate and the environment and corruption.
5.	 To assess the potential sustainability of the results and the feasibility of ongoing, efforts in the Pro-

gramme’s component from the viewpoint of local ownership, accountability, capacity development, 
partnership and coordination on the WPS agenda in target states.

6.	 To determine appropriate strategies for effective and efficient implementation of the Programme, under 
the current COVID-19 crisis in target states and country at large.

7.	 To document lessons learned, best practices, success stories and challenges to inform continuation of 
Programme implementation and future work of UN Women within the frameworks of Women, Peace 
and Security.

8.	 Based on findings i through vi, provide recommendations for a possible second phase of support after 
completion of the current Programme.

DUTIES AND RESPONSIBILITIES
Under the overall guidance of the UN Women Deputy Representative, and direct supervision of the WPS 
Programme Manager, the National expert consultant will be responsible for the following tasks:
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•	 Under the current COVID-19 crisis, develop and submit a detailed methodology for the midterm review, 
including desk review, analytical work, data collection mechanisms, key activities and timeframe for the 
assignment, in close cooperation with the UN Women office in Nigeria.

•	 Conduct a desk review of relevant documents, including Nigeria’s NAP, the WPS Programme documents, 
including logical and monitoring frameworks, and progress reports, among others.

•	 Facilitate virtual meetings with Programme’s key stakeholders, partners and beneficiaries, including rel-
evant government institutions, security agencies, civil society organizations, women’s groups/networks, 
and the donor, among others to review the Programme in line with the set objectives of the midterm 
review. Questionnaires and interviews are also expected to be administered to these stakeholders via 
email and phone. 

•	 Develop and submit a midterm review report of the Programme, with relevant recommendations for 
ongoing Programme to strengthen implementation and achievement of set goal and objectives, and to 
ensure accountability.

The information generated by the review will be used by UN Women and different stakeholders to:
•	 Contribute to building of the evidence base on effective strategies for strengthening the support to 

the government and other stakeholders in advancing the WPS agenda in Bauchi and Benue States, and 
Nigeria at large.

•	 Facilitate the strategic reflection, learning and further planning for programming in the areas of 
strengthening the capacity of the Government of Nigeria and national stakeholders and structures on 
WPS with the aim to increase sustainability of the results beyond the Programme.

Main evaluation users include UN Women Country Office in Nigeria, Government of Nigeria (including Bau-
chi and Benue states), Government of Norway (Programme donor), national stakeholders – key Government 
MDAs, Legislature, Security Sector, Judiciary, and NGO implementing partners. These stakeholders will be 
closely involved in the review process to increase ownership of findings, draw lessons learned and make 
greater use of this midterm review results. The findings of the evaluation are expected to contribute to effec-
tive programming and efficient and sustainable Programme delivery. 

EVALUATION CRITERIA AND KEY EVALUATION QUESTIONS 
The review will apply OECD/DAC evaluation criteria: relevance, effectiveness, efficiency, and sustainability. 
The review will seek to answer the following key evaluation questions and sub-questions:

Relevance: The extent to which the objectives of the Programme are consistent with the evolving needs and 
priorities of the beneficiaries, partners, and stakeholders.

1.	 Do the Programme Objectives address identified rights and needs of the target groups (e.g. Women, 
Government MDAs, Legislature, Judiciary and Security)?

2.	 To what extent target state partners were involved in conceptualization and design process? 
3.	 Are the activities and outputs of the Programme consistent with provision of UNSCR 1325 and Nigeria’s 

National Action Plan on the Resolution and the attainment of its objectives?
4.	 To what extent is the intervention aligned with international agreements and conventions on gender 

equality and women’s empowerment in the context of Women, Peace and Security?
5.	 Are the activities and outputs of the Programme consistent with the intended impacts and effects? Do 

they address the problems identified?
6.	 What rights does the Programme advance under CEDAW, SDGs, UNSCR 1325 and other international 

commitments?  
7.	 Is the Programme design articulated in a coherent structure? Is the definition of goal, outcomes and 

outputs clearly articulated? Is Theory of change still valid?
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8.	 What capacities and skills should UN prioritize and further develop to bring greater coherence and 
relevance to its interventions? 

9.	 To what extent did the implementing partners possess the comparative advantage in the Programme’s 
area of work in comparison with other partners in Nigeria? 

10.	 To what extent did the Programme’s design process include a collaborative process, shared vision for 
delivering results, strategies for joint delivery and sharing of risks among implementing organization?   

Effectiveness: The extent to which the Programme’s Objectives were achieved or are expected/likely to be 
achieved.

1.	 What has been the progress made towards achievement of the expected results (outputs and outcomes? 
What are the results achieved?

2.	 What are the reasons for the achievement or non-achievement?
3.	 To what extent have beneficiaries been satisfied with the results? To what extent have capacities of 

relevant duty-bearers and rights-holders been strengthened?
4.	 Does the Programme have effective monitoring mechanisms in place to measure progress towards 

results?   
5.	 Has the Programme’s organizational structure, managerial support and coordination mechanisms ef-

fectively supported the delivery of the Programme? 
6.	 To what extent are the Programme approaches and strategies innovative for achieving provisions of 

UNSCR 1325? What (if any) types of innovative good practices have been introduced in the Programme 
for the achievement of results?

Efficiency: A measure of how economically resources/inputs (funds, expertise, time, etc.) were converted to 
results.

1.	 Have resources (financial, human, technical support, etc.) been allocated strategically to achieve the 
Programme outcomes?

2.	 What measures have been taken during planning and implementation to ensure that resources are 
efficiently used?

3.	 Have the outputs been delivered in a timely manner? 
4.	 Is the Programme and its components cost-effective? Could the activities and outputs have been deliv-

ered with fewer resources without reducing their quality and quantity? 
5.	 Has the Programme’s organizational structure, managerial support and coordination mechanisms ef-

fectively supported the delivery of the Programme? What are the recommendations for improvement?
6.	 How does the Programme utilize existing local capacities of right-bearers and duty-holders to achieve 

its outcomes?
7.	 Has the Programme built synergies with other programmes being implemented at national and state 

levels with other actors, including the Government of Nigeria, and with other ongoing efforts, such as 
other mediator groups?

8.	 To what extent is the Programme’s monitoring mechanisms in place effective for measuring and in-
forming management of project performance and progress towards targets? To what extent was the 
monitoring data objectively used for management action and decision making?

9.	 Are there key opportunities and or challenges in the operational context of the Programme? If yes, 
enumerate. 

10.	 What changes/interventions are necessary to capitalize on the opportunities to improve project delivery?
11.	 What changes/considerations should be made to address any emerging challenges?
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Impact: The various effects of the Programme

1.	 What are the effects produced, positive and negative, intended or unintended, directly (target groups) 
and indirectly (larger society)?

2.	 Have there been any negative effects of the programme on the four cross-cutting issues: gender, human 
rights, climate and the environment, and corruption?

Sustainability: The likelihood of a continuation of benefits for women from a development intervention after 
the intervention is completed or the probability of continued long-term benefits.

1.	 Are requirements of national ownership satisfied? Is the Programme supported by national/local insti-
tutions? Do these institutions, including Government and Civil Society, demonstrate leadership commit-
ment and technical capacity to continue to work with the Programme or replicate it?

2.	 What capacity of national partners, both technical and operational, has been strengthened?  
3.	 To what extent have the capacities of duty-bearers and rights-holders have been strengthened?
4.	 To what extent are relevant national stakeholders and actors included in the WPS Programming and 

implementation and policy advocacy processes?
5.	 What is the likelihood that the benefits from the Programme will be maintained for a reasonably long 

period of time if the Programme were to cease?
6.	 Do partners have the financial capacity to maintain the benefits from the Programme?  What might be 

needed to support partners to maintain these benefits?
7.	 To what extent has the Programme been able to promote replication and/or scaling up of successful 

practices? 
8.	 Which innovations have been identified if any and how can they be replicated?

Based on these findings, what are the recommendations for possible new Programme after completion of 
the current programme? This should include necessary follow-on interventions identified, components that 
requires continued investments, new entry points identified, and level of engagement (state/federal, policy/
operational). 

It is expected that the National consultant will develop an Evaluation Matrix, which will relate to the above 
questions (and refine them as needed), the areas they refer to, the criteria for evaluating them, the indicators 
and the means for verification as a tool for the evaluation. The final evaluation matrix will be approved in the 
midterm methodology/inception report.

STAKEHOLDERS PARTICIPATION 
The midterm review will be gender sensitive, consultative, inclusive and participatory process, and will 
ensure the participation of relevant institutions, women and CSOs representing various groups of women 
from Programme target areas. Special attention will be given to representativeness of all target groups and 
beneficiaries. The Programme/Evaluation Specialist is expected to validate findings through engagement 
with stakeholders at workshops, debriefings or other forms of engagement.

The primary stakeholders of the review are the Government of Norway (donor partner), Members of the Pro-
gramme Steering Committee, Bauchi and Benue State Ministries of Women Affairs, Women’s Groups/Net-
works, International Alert and Partners West Africa Nigeria (IPs) and other institutions and key beneficiaries.
SCOPE OF THE EVALUATION 

The midterm review will cover key result areas of the WPS Programme in Nigeria, namely: women participate 
effectively in peace and security processes, peace negotiations, conflict prevention and resolution; increased 
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numbers of lawmakers in the target states are sensitized, trained and mentored to adopt the WPS provisions; 
decision makers in security sector institutions at the State level and Judiciary are trained and mentored on 
enhanced skills to formulate, review, and implement gender-sensitive policies and protocols that promote 
women’s rights and participation in the security sector; a platform for women’s involvement in peace pro-
cesses is created; and the public perception of the role of women in peace and security is improved in target 
areas.

The evaluation will focus on the activities of the Programme between January 2019 and May 2020, and 
will rely on the Programme documents, including the results and logical framework, baseline survey report 
and other relevant documents. The participatory approach to the evaluation will focus on mobilizing key 
stakeholders, partners and target beneficiaries in each state to respond to set questions and share the ben-
efits, good practices, challenges and lessons learnt from the Programme. The results and findings from field 
mission will form a critical component of the data available for the review. 

The geographic scope of the evaluation will include key stakeholders and beneficiaries’ representatives at 
state level, target LGAs and Communities in Bauchi and Benue States. The review will include field missions 
to these states. The evaluation will measure against evaluation criteria that will be used – as per OECD-DAC 
standard practices (e.g. relevance, efficiency, effectiveness, sustainability, etc.).

The evaluation should draw on and serve to complement the previously conducted and ongoing Northern 
Nigeria WPS final Programme evaluation and UN Women Country Portfolio evaluation, respectively.

Evaluation Process and Methodology
The evaluation methodology will deploy a participatory mixed method, including quantitative and qualita-
tive data collection methods and analytical approaches to account for complexity of gender relations and to 
ensure participatory and inclusiveness processes that are culturally appropriate. A theory of change approach 
will be followed. The reconstructed theory of change should elaborate on the objectives and articulation of 
the assumptions that stakeholders use to explain the change process represented by the change framework 
that this Programme considered and has contributed to promote the Women, Peace and Security agenda. 
Assumptions should explain both the connections between early, intermediate and long-term Programme 
outcomes and the expectations about how and why the Programme has brought them about. A participatory 
review workshop with all key stakeholders involved in the Programme implementation, including but not 
limited to the UN Women Programme team, Government MDAs, NGO partners, legislative bodies, judiciary, 
security sector, women groups/networks, and media, among others, will be conducted in each of the target 
states.

Phases for which Programme/Evaluation Specialist will be responsible of submitting quality deliverables 
entail the following:

•	 Inception Phase: At the beginning of the assignment, the Programme/Evaluation Specialist will be 
provided with key sources of information for an initial desk review. The online inception meetings will 
be conducted with the UN Women Programme team. At the end of this phase an inception report that 
will include the refined evaluation methodology will be delivered. The inception report will be validated 
and approved by UN Women.

•	 Data Collection Phase: Based on the inception phase, the Programme/Evaluation Specialist will carry 
out an in-depth desk review, and field missions will be conducted to complete data collection and trian-
gulation of information. To this end, a one-day participatory review workshop with key stakeholders and 
beneficiaries will be conducted in each of the target states.
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•	 Data analysis and Synthesis Phase: The collected information will be analysed, and midterm review 
report will be delivered. A debrief meeting will be organized where the Programme/Evaluation Specialist 
will present preliminary findings to UN Women and key partners.

The midterm review is expected to be conducted according to the following time frame.

Midterm Review Tasks and Time Frame

Task Time Frame Responsible Party

Final Terms of Reference (after consultations 
with Donor International Programme/
Evaluation Specialist & National Consultant)

Engagement of the National Consultant for 
the Assignment

Inception meeting with UN Women, and desk 
review of relevant documents

Facilitate virtual meetings with stakeholders, 
partners and selected beneficiaries of the 
Programme in target states 

Reporting stage (analysis and presentation of 
preliminary findings)

First draft report submission 

Review of draft report by UN Women

Review draft report based on inputs

Final Evaluation Report Submission 

Use and follow-up, Management response 

May 2020

29th May 2020

1st – 5th June 2020

8th – 12th June 2020

15th – 19th June 2020

22nd June 2020

22nd – 24th June 2020

25th – 29th June 2020

30th June 2020

July 2020

UN Women Deputy Representative WPS 
Programme Manager

UN Women Country Representative and 
Deputy Representative 

 National Consultant and UN Women

National Consultant; logistics by UN 
Women team

National Consultant

National Consultant

UN Women

National Consultant

National Consultant

UN Women Programme Team
Representative Final Approval 

Total number of working days 20

EXPECTED DELIVERABLES

The National Consultant is expected to submit and facilitate the following deliverables events: 
1.	 Inception Report, outlining the refined scope of the work, a detailed outline of the evaluation design and 

methodology, evaluation questions, and criteria for the approach for in-depth desk review and field work 
to be conducted in the data collection phase. The report will include an evaluation matrix and detailed 
workplan. 

2.	 Facilitate virtual participatory meetings with stakeholders, partners and selected Programme beneficia-
ries at national level and target states (Bauchi and Benue) to collect relevant data.

3.	 Presentation of preliminary findings report (conducted in target states). A presentation detailing the 
emerging findings of the review will be shared with UN Women and key partners for feedback. The 
revised presentation will be delivered to key stakeholders for comment and validation. The consultant 
will incorporate the feedback received into the draft report.
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4.	 Draft evaluation report which will be shared with UN Women for initial feedback. 
5.	 Final Mid-term review report taking into consideration comments and feedback collected from UN 

Women. The report shall include the following chapters: Executive Summary, Introduction and Back-
ground, Evaluation approach and methodology (including limitations), Findings, Conclusions, Lessons 
learned, Recommendations and relevant Annexes, including Evaluation Brief (3–4 pages)

NATIONAL CONSULTANT/EVALUATION SPECIALIST
The National Consultant /Evaluation Specialist serves as the review facilitator and will have the overall evalu-
ation responsibility and accountability for data collection, data analyses and the report writing, with support 
from UN Women. 

Required competencies and qualifications

Functional Competencies:
1.	 Extensive experience in conducting evaluations; gender sensitive evaluation certification or experience 

preferred. 
2.	 Excellent knowledge and experience in gender equality and women’s empowerment programming and 

implementation. 
3.	 In-depth experience and excellent knowledge of results-based management
4.	 Ability to actively seek information, offer new and different options for problem solving and meet client’s 

needs.
5.	 Excellent and effective communication (verbal and written) skills, including preparation of official email 

invitations, reports and presentations with clear and succinct formulation of findings, observations, 
analysis and recommendations. 

6.	 6.	 Excellent interpersonal skills; ability to establish and maintain effective working relations with 
people in a multi-cultural, multi-ethnic environment with sensitivity and respect for diversity.

Qualifications:
Advanced University degree (Master’s Degree or equivalent) in a relevant Social Science (Gender Studies, 
Business Administration, International Development, Human Rights, Political Science, International Rela-
tions, Peace and Conflict Studies or any related field). 
1.	 At least 7 years of work experience in management programme/project development and management 

(Results-based management approach), including WPS and or other gender related fields.
2.	 Strong technical competence in gender and women’s empowerment agenda. 
3.	 Strong technical knowledge, skills, expertise and experience in gender responsive evaluation, includ-

ing designing and leading programme/project evaluations; gender sensitive evaluation certification or 
experience preferred.

4.	 Extensive knowledge of, and experience in applying, qualitative and quantitative evaluation methods. 
5.	 Process management skills such as facilitation and data analysis skills.
6.	 Experience in gender analysis and human rights (e.g. expertise in Women, Peace and Security will be 

considered an asset).
7.	 A detailed knowledge and familiarity of the UN, its programming processes and coordination mecha-

nisms, and or other international development organization.  
8.	 Fluency in English.
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Ethical Code of Conduct

The United Nations Evaluations Group (UNEG) Ethical Guidelines and Code of Conduct for Evaluation in 
the UN system are available at: http://www.uneval.org/document/detail/100. Norms for evaluation in the 
UN system: http://unevaluation.org/document/detail/21. UNEG Standards for evaluation (updated 2016): 
http://unevaluation.org/document/detail/1914.

EXISTING INFORMATION SOURCES 
a) Nigeria National Action Plan (NAP) on UNSCR 1325
b) Programme Document, including Result and Logical Framework
c) Programme Baseline Survey Report and Summary of Key Findings
d) Programme First Interim Narrative Report and other relevant reports
e) Programme Steering Committee meeting minutes
f) Monitoring Reports (2019–2020)
g) Gender Assessment of the Security and Judiciary at national level and target states.
h) Implementing Partner reports
i) UN Women Nigeria Strategic Note (2018–2022) 
j) Final Evaluation Report of UN WPS Programme (2014–2018), funded by European Union
k) Other studies related to Nigeria, as applicable

APPLICATION PROCESS 
Interested candidates should apply following relevant instructions and deadline indicated in the call for ap-
plications. Candidates should submit:
1.	 a letter of interest with indication of availability during the period of one month (April 2020). The letter 

of intent should include a declaration of any involvement with any UN-Women work over the period, or 
potential partners, and that the candidate declare that there is no potential conflict of interest.

2.	 a personal CV, not exceeding three pages. The candidate is highly encouraged to provide information in 
relation to relevant experience related to the evaluation in her/his CV.

3.	 two samples of evaluation reports or similar exercises recently authored by the candidate.

APPLICATIONS SHOULD BE SUBMITTED TO: 
KINDLY ENSURE YOU REFERENCE THE CORRECT POSITION NAME IN THE TITLE OF YOUR SUBMISSION EMAIL.
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ANNEX 2: EVALUATION 
TARGET GROUPS
Stakeholder groups consulted during the evaluation included:

Stakeholder/Beneficiary Number

Government of Norway

UN Women

Partners (International Alert, PWAN and Institute for Peace and Conflict Resolution)

Consultants

Bauchi and Benue State Ministries of Women Affairs 

MDAs

Civil society organizations

Security personnel 

The Judiciary

The Legislature

Traditional/religious leaders

Women beneficiaries and women leaders 

1

5

5

3

2

3

3

3

2

2

2

3
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ANNEX 3: EVALUATION 
WORK PLAN

Deliverables Number of Days

Inception Report: 
The inception report will capture relevant information such as proposed methods; proposed 
sources of data; and data collection procedures. The inception report will also include an 
evaluation matrix, proposed schedule, activities and deliverables, and background information.

Interviews:  
Key informant interviews and focus group discussion with stakeholders, including programme 
staff, government officials, CSOs, uniformed personnel, Judiciary, Legislature and community 
women in general.

Draft Evaluation Report:
•	 Draft report will be submitted for comments. Report structure will follow UNEG evaluation 

reporting guidance.
•	 A presentation of the draft report will be done at a validation workshop.

Final Evaluation:
Final Evaluation Report (with feedback incorporated) will be submitted, 

3

10

4

3

Total 20 days
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ANNEX 4: PERSONS 
INTERVIEWED FOR 
MIDTERM EVALUATION 
JULY/AUGUST 2020

Name Position/Organization

Jennifer Manmak Dashe

Dan Damezo Nengel

Peter Mancha

Henry Tyokua Akya

Mrs. Grace Awodu

Muhammad Umar Farouk

Alhassan Yahaya A.

Justina Mike

Amy Oyekunle

Hassan Misari

Mari Lundeby Grepstad

Esther Faji

Mary Keja

Barrister Maimuna Ibrahim

Aisha Abdullahi

Zainab Garba Bukar

Suzia 

Beatrice

Alonge Bunmi

Nura Bashir Kagu

Manjil Dapyen

Ladi Yerima

Habib Suleiman

Mrs. Naomi Maikuwa

Thomas Yange

Ruth Biam

International Alert

Programme Finance Associate

Programme manager/ UN Women

State Manager (Benue)

Head Gender Peace and Security Unit / Institute for Peace and Conflict Resolution

State Coordinator

Women Leader (Plateau)

Benue SAP Consultant 

Bauchi SAP Consultant 

Government of Norway

Ministry of Women Affairs

National Orientation Agency

Feeder Ministry of Justice

Ministry of Information and Culture

Media 

WOWICAN

NAWOJ

Women Youth Supportive Group

Media Consultant

Police

Legislator

Male Gender Champion 

President 

Radio Benue Producer 
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Shafau Ladan

Halima Mahdi

Regina Ahura

Valentine Kwagkchimin

Dr. Maryam Yakubu

Valkamiya Ahmadu- Haruna

Commandant Susane Rotjimwa Yavala

Kate Alihuda

Wika Gofweng

Dooshima Ageh

Dr. Mariam Yakubu

Mrs Anne Ameh

Dooshima Anongo

Hannah Ekirighe

Elise Dietrichson

Jennifer Sambo

Comfort Lamptey

Semiha Abdulmelik

Kolo Kenneth Kadiri

Tolu Ojeshina

Judiciary

Women Peace Mentor (Gombe)

Secretary Women’s Wing / CAN

Judiciary Benue State

President FOMWAN

Programme Manager PWAN

Nigeria Security and Civil Defence Corps

Director Women Affairs Benue State

Gender Officer Police Forces

PWDO Guma LGA Benue State

Benue State High Court 

Programme Analyst

Programme Assistant / UN Women

Country Representative / UN Women

International Consultant

Senior Programme Manager (I.A.)

PWAN
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ANNEX 5: EXPERT 
RATING KEY
Expert Rating Key Using the Highest Frequency (The Mode)

The expert-rating table is a brief summary analysis of the programme’s performance within the evaluation 
criteria. Achievement beneath or amounting to 24.5 per cent of the indicator’s requirement gets the lowest 
rating; between 25 per cent and 49.5 per cent (inclusive) gets the next level score. The third-level score gets 
anything between 50 and 74.5 per cent, while the highest rating is reserved for any change that meets the 
75 to 100 per cent (inclusive) threshold of the indicator’s requirement.

Numerical Weight 1 2 3 4

Lowest to Highest

A Relevance/Appropriateness: 
The design and focus of 
the WPS Programme in 
achievement of UNSCR 
1325, SDG and National 
Development Goals

Highly Not 
Relevant

Not Relevant Relevant Highly Relevant

X

Comments/Responses:

B Efficiency:
Extent to which the WPS 
Programme is a mechanism to 
achieve a coherent response 
that minimizes transaction 
costs

Highly Not 
Efficient

Not Efficient Efficient

X

Highly Efficient

Comments/Responses:

C Effectiveness: 
Extent to which the 
Programme is a means of 
achieving key results

Highly Not 
Effective

Not Effective Effective Highly Effective

X

Comments/Responses:
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Numerical Weight 1 2 3 4

D Impact: 
The extent to which the 
results of the interventions 
affect or have brought 
changes to the lives of 
individuals, communities 
and institutions (gender, 
vulnerability, etc.)

Highly No 
Impact

No Impact Impact

X

Very High 
Impact

Comments/Responses:

E Sustainability: 
Extent to which results 
achieved by the programme 
during the period under 
evaluation are likely to 
be sustained: (i) likely 
to contribute to State 
development and (ii) likely to 
be replicated and adapted

Highly Not 
Sustainable

Not Sustainable Sustainable

X

Highly 
Sustainable

Comments/Responses:

Any Other Comments:
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